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DISCLAIMER 

 
This document was prepared by Uranium Disposition Services, LLC, under DOE Contract DE-
AC05-02OR22717, and is intended for use solely in conjunction with the Depleted Uranium 
Hexafluoride (DUF6) Conversion Project.  The information contained herein shall not be disclosed, 
duplicated, or released, in whole or in part, for any purpose other than the DUF6 Conversion Project 
without the express written consent of the U.S. Department of Energy and Uranium Disposition 
Services, LLC. 
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EXECUTIVE SUMMARY 
 
This plan document, DUF6-UDS-PLN-052, Cylinder Yard Transition Plan, describes Uranium 
Disposition Services, LLC’s (UDS) approach to transitioning the cylinder surveillance and 
maintenance activities and employees from the Bechtel Jacobs Company, LLC (BJC) to UDS.  This 
planning process is intended to accomplish the transition in a safe, compliant, and efficient manner. 
 
The plan addresses the transition scope and approach; key assumptions in achieving the transition; a 
description of how the transition will be managed; a brief description and operating philosophy of 
key program elements; a master document list; a transition schedule; an equipment/material/services 
list; an organization and staffing plan, and a readiness review plan. 
 
The internal readiness review will ensure that all required elements needed for cylinder yard 
surveillance and maintenance activities are in place and ready prior to assuming work responsibility. 
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1.0 TRANSITION SCOPE AND APPROACH 

UDS has been selected by the Department of Energy (DOE) to convert depleted uranium 
hexafluoride (DUF6) currently stored at Paducah, Kentucky, Portsmouth, Ohio, and Oak Ridge, 
Tennessee, to uranium oxide and disposition the remaining conversion products.  DOE contract 
DE-AC05-02OR22717 also directs UDS to assume surveillance and maintenance (S&M) of the 
DOE inventory of DUF6, low-enriched uranium (LEU) hexafluoride, natural assay UF6, and heel 
and empty cylinders.  As defined by the contract, UDS is to take over management of cylinder 
S&M and the cylinder information database (CID) at Portsmouth and Paducah on March 1, 2005.  
This plan describes how UDS will transition these activities from BJC to UDS safely, within cost 
constraints, with minimal disruption of work.  The plan includes UDS’ management, 
administrative services, programs, procedures, equipment, and materials required to successfully 
complete the transition. 
 
The scope of this plan includes cylinder yard operations at Paducah and Portsmouth, but does not 
include any work in support of activities associated with the transfer of cylinders from the East 
Tennessee Technology Park (ETTP), including receipt of the cylinders at Portsmouth.  DOE 
directed a “stop work” on these activities and to date, has not directed how these activities will 
resume with respect to UDS.  

1.1  FACILITIES INCLUDED 
Facilities within the scope of this transition include: 
 
Paducah 
 
C-745-C, C-745-D, C-745-F, C-745-G, C-745-K, C-745-L, C-745-M, C-745-N, C-745-P, C-745-
S, C-745-T, C-745-G1, C-745-G2, C-745G3, C-745-G4 and C-745-G5.  The cylinder crew will 
occupy C-755-T05 until UDS completes construction of its maintenance and warehouse facilities.  
When no longer required by UDS, it will be returned to the remediation contractor. 
 
Portsmouth 
 
X-745-C, X-745-E, and X-745-G (non-leased area only).   The cylinder crew will occupy a 
temporary trailer outside the PPA until UDS completes construction of its maintenance and 
warehouse facilities. 

1.2  ASSUMPTIONS 
UDS operations primarily will be in a property protection area (PPA).  Changing the fence 
boundaries to remove most cylinder storage areas from the LA and including these in a PPA will 
accomplish this. 

 
A schedule will be developed for moving all remaining cylinders from the LA to the PPA.  
Excluded from this will be those cylinders that are to be left in USEC space listed in a 
memorandum of understanding (MOU) to be developed between the United States Enrichment 
Corporation (USEC) and UDS.    
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UDS will accept and transition only the employees, equipment, and subcontracts it deems 
necessary for its operations.  BJC will be responsible for any employees, equipment or 
subcontracts that are not transitioned.  However, all personnel and equipment associated with the 
scope are expected to be available for transition. 
 
.   
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2.0  TRANSITION MANAGEMENT 

The manager of operations and maintenance will be the lead transition manager.  A transition review 
and management team composed of the UDS quality assurance (QA) manager, the environmental 
safety and health/security manager, and site operational leads at both Portsmouth and Paducah will 
be responsible for assessing and approving the adequacy of transition activities.  The assessment will 
be documented as part of the completed readiness review checklist (Appendix E).   
 
The completed list with attachments and objective evidence of readiness will form the basis for an 
internal readiness review prior to assuming full responsibility for any task or program element.  The 
review shall include:   
 
-A complete inventory of property and equipment at each yard 
-An assessment of any pre-existing or open conditions associated with current contractor non-
compliances, citations, or any findings adverse to quality or safety 
-An assessment of the DSA/TSR and Conduct of Operations compliance flowdown matrices to 
ensure all requirements are carried out through the use of procedures or plans. 
   
An action tracking system will be developed to track incomplete tasks to completion.  Responsible 
managers may also develop punch lists of work required to complete required actions.  The cylinder 
yard transition work process is provided as Figure 2.1. 
 
Subject matter experts who will support the transition in specific areas are listed below. 
 

POC’s 

Subject Area UDS 
BJC USEC DOE 

OTHERS 

Transition Manager Adkisson Biloski Lopiano Zimmerman  
Transition Mgr-
PAD 

Veazey Gourieux Tildon Sheppard Owens 
(PACE) 

Transition Mgr-
PORTS 

McCoy Rhoads Ginther Shine Minter  
(PACE) 

Cyl/Yard Surv & 
Maint 

Veazey Ulrich Germann Sheppard/Shine  

Security, ES&H Parker Bell/Keener-Sec.; 
Frazier-ES&H 

Ginther/  
Hairston 

Sheppard/Shine  

Asset Management Painter Hickey/Teer Ginther Sheppard/Shine  
Quality Assurance Brackett  Ginther   
Adm Serv Thacker Jabaley Ginther Sheppard/Shine  
HR Freeman Lively  Sheppard/Shine  
IT Adkisson/ 

Bretscher 
Scheve N/A Sheppard/Shine  

CID McCoy Philpot N/A Sheppard/Shine Adkins (SAIC) 
NMC&A McCoy  Bracey/Shisler Sheppard/Shine  
Document Controls 
& Proc. 

Griffin Montgomery Ginther Sheppard/Shine  

Readiness Review 
Coordinator 

Walsh     
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UDS will schedule transition meetings as appropriate with BJC, USEC, DOE, and others to facilitate 
communications, exchange information and resolve disputes.  UDS will be guided by its transition 
plan making modifications and refinements as necessary.  The Cylinder Yard Transition Plan is a 
“living” document and revisions will be issued as required. 
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UDS Cylinder Yard Transition Work Process
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3.0 PROGRAM SUMMARIES  

The following section provides a brief description of the functional programs and areas needed for 
cylinder yard transition.  Project management for cylinder surveillance and maintenance is described 
in DUF6-UDS-PLN-001, Project Management Plan.  Although the plan is written for the complete 
project (engineering, construction and operations), it contains sufficient detail on transition 
functional and programmatic responsibilities.   

The responsibilities of the key managers for transition are briefly described below. 

• The operations and maintenance (O&M) manager reports to the overall project manager and is 
the key to a successful transition.  The O&M manager is responsible for acceptance of facilities, 
equipment, and inventory for transition and verification of readiness for start-up and continuing 
operations.  The O&M manager manages day-to-day operations and assures that safety and 
quality are integral parts of operations. 

• The cylinder management manager has overall planning, integration, coordination, and oversight 
of cylinder yard operations.  The cylinder management manager maintains the CID and 
coordinates operations at both sites . 

• The waste manager/nuclear materials manager is responsible for nuclear materials control and 
inventories as well as waste management. 

• The business manager is responsible for developing and applying business systems to support 
the cylinder yard operations. 

Other key support program managers include ES&H, quality assurance, and security.   

3.1  BUSINESS SERVICES 
After UDS populates, it will continue to purchase office support from Duratek for general ledger, 
payroll, and accounts payable.  The UDS accounting department processes the financial month end 
closings, as well as the financial statements using the Duratek CostPoint system.  UDS is developing 
accounting policies and procedures to support internal activities to allow UDS to transition these 
support services from Duratek to UDS. 

3.2  ASSET MANAGEMENT 
The Asset Management Plan, DUF6-UDS-PLN-030, and the High Risk Property Plan, DUF6-UDS-
PLN-51, establish the ways and means by which UDS controls its accountable and high-risk 
properties.  The plans define and control property from acquisition through ultimate 
disposal and apply to UDS and its subcontractors.  The Asset Management Plan covers 
real property and personal property types including fleet property.  The High Risk 
Property Plan specializes in the control of certain proliferation-sensitive (high-risk) property 
items from acquisition through final disposition.   
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The UDS asset manager administers both plans.  The two plans apply to both plant sites and the 
corporate office.  UDS employs the Sun Flower asset database system to control and track its 
accountable property items. 

3.3  PROJECT CONTROLS PROGRAM DESCRIPTION FOR CYLIN DER 
SURVEILLANCE AND MAINTENANCE 

The intent of the project controls program in support of cylinder S&M is to support the program 
manager by providing the following five basic elements: 
 
• Organize – Clearly define the work and who will do it 
• Plan and budget – Develop schedules and budgets for doing the work 
• Collect data – Gather data from appropriate sources, summarize, and report 
• Analyze – Determine what the data means and what corrections, if any, need to be made 
• Revise – Update the performance measurement baseline for the program as conditions change in 

the cylinder S&M program 
 
The same standards for earned value management used to run the UDS program will be used in the 
management of cylinder S&M.     

3.4 SUBCONTRACT MANAGEMENT 
All subcontracts will be managed according to UDS subcontracting plans that require the flow down 
of DOE orders and requirements including ES&H and QA requirements.  Performance criteria will 
be established for subcontractors and closely monitored.  Subcontracts may be managed by UDS 
directly or by one of the UDS partner companies. 

3.5 DOCUMENT MANAGEMENT AND CONTROL 
The document management program establishes document/records requirements and responsibilities 
contained in the Document Management Plan, DUF6-UDS-PLN-015, and the implementing 
procedures for document control and records management.  These requirements ensure that UDS 
documents/records, regardless of media, are developed, transmitted, indexed, maintained, 
dispositioned, and protected from damage or loss in accordance with DOE direction and applicable 
regulatory requirements.  The document management program addresses the lifecycle management 
of all project documents/records, contractor responsibilities regarding document/record access, 
chain-of-custody, and the long-term stewardship of both the electronic and paper records generated 
during the project.   

Some procedures required for the cylinder yard transition from BJC to UDS will be incorporated 
(also known as blue-sheeting) into the UDS document control system without revision and will 
contain in the procedure number a tie back to the controlled BJC procedure number (i.e., BJC-OS-
1001, will become UDS-OS-1001) until the procedure is revised at which time the procedure will be 
issued a unique UDS procedure number. 
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3.6  ES&H PROGRAM DESCRIPTIONS  
It is UDS’ policy to provide a safe and healthy work place for all employees.  As the cornerstone of 
our organization, safety shall always take precedence over cost and schedule.  The accomplishment 
of this policy requires that work activities be guided by the ES&H plan at the company/functional 
level with companion documents to provide detailed instructions for safety/health control at the 
working level. 
 
ES&H encompasses environmental protection, safety, health, industrial hygiene, radiation 
protection, security, and emergency management.  The requirements of ES&H apply to all UDS 
operations, and all subcontracted activities.  These requirements are reflected in each individual 
subcontract. 
 
UDS is fully committed to the principles of the Integrated Safety Management System (ISMS), and 
is committed to ensure that safety and compliance are an integral part of all work planning and 
execution. 

3.6.1 Integrated Safety Management Systems 

The UDS plan that identifies how safety is integrated into cylinder yard surveillance and 
maintenance activities is DUF6-UDS-PLN-040, Integrated Safety Management Plan for Operations. 
This plan reflects the Project’s approach to the integration of environmental protection and worker 
health and safety into relevant aspects of work planning, performance, and continuous improvement.  
For the purposes of this plan, safety encompasses the environment (including pollution prevention 
and waste minimization), safety, health, and radiation protection.  This plan has been developed to 
1) demonstrate compliance with the contract and its work smart standards set; applicable 
requirements of 48 CFR 970.5223-1, Integration of Environment, Safety, and Health into Work 
Planning and Execution; DOE O 450.1 Environmental Protection Program; and DUF6-UDS-PLN-
001, Project Management Plan, and to 2) identify how the ISMS process is integrated into the 
operation and maintenance activities of the Project. 

The ISMS plan references the Project’s QA program approach to implementing a strong ES&H 
posture within the requirements of the Project and without compromise to ES&H objectives.  
Consistent with 10 CFR 830, Subpart A, the Project’s Quality Assurance Plan, DUF6-UDS-PLN-
003, integrates the ten QA criteria with the five core functions and eight guiding principles of ISMS 
as defined in the ISMS plan.  In addition, the components of the Environmental Protection Program 
as described in DOE O 450.1, Environmental Protection Program, is integrated into the ISMS plan 
thereby ensuring a single integrated management system for the Project.  The Project’s ISMS plan 
also relies on other key Project-specific documents (e.g., DUF6-UDS-PLN-011, Cylinder S&M 
Plan; DUF6-UDS-PLN-029, Safety Basis Documentation Plan; DUF6-UDS-PLN-015, Document 
Management Plan; DUF6-UDS-PLN-053, Operational Environmental Management Plan, and 
implementing procedures for these plans).  
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3.6.2  Fire Protection   

Fire protection involves the application of scientific and engineering codes, principles, judgment, 
and regulations to prevent and/or mitigate the frequency and/or consequences resulting from a 
potential fire.  The application of an effective fire protection program involves: 
 
• Assessment of the hazards/risks of a fire 
• Mitigation of damage caused by potential fire 
• Design, installation, maintenance of various fire protection design elements 
• Post-fire investigation and evaluation 
 
DOE uses Order 220.1A along with various Occupational Safety and Health Administration 
(OSHA), National Fire Protection Agency (NFPA), and other consensus standards to identify the 
necessary elements in an effective emergency management program. 

3.6.3 Emergency Management   

Emergency management is the process of coordinating available resources to deal with emergencies 
effectively, thereby saving lives, avoiding injury, and minimizing economic loss.  This process 
involves four phases of management including: 
 
• Event mitigation or reduction of frequency and/or severity of a disaster 
• Event preparation involves the process of writing plans, identifying resources, training and 

exercising responses to various potential events in order to mitigate the consequences of an event 
• Event response involves the mobilization of resources to control, limit, or reduce the duration, 

severity, and/or consequences of an event 
• Event recovery involves the immediate and long-term effort necessary to return a situation to 

near normal operations levels 
 
DOE uses Order 151.1A along with various OSHA, NFPA, and other consensus standards to 
identify the necessary elements in an effective emergency management program.   

3.6.4 Industrial Hygiene   

• As a specialized area within the field of occupational safety and health, industrial hygiene has as 
its goal the recognition, evaluation and control of worker exposures to harmful physical and/or 
chemical agents/conditions  

 
It is the science devoted to the protection and improvement of the health and well being of workers 
exposed to chemical and physical agents in their work environment.   
 
DOE uses Order 440.1A along with various OSHA, American Conference of Government Industrial 
Hygienists, National Institute for Occupational Safety and Health, and other consensus standards to 
identify the necessary elements in an active industrial hygiene program. 
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3.6.5 Radiological Protection 

The UDS radiation protection program has been developed to be compliant with all DOE-
10CFR835, Occupational Radiation Protection.  The details of the radiation protection control 
program are outlined in DUF6-UDS-PLN-007, Radiation Protection Plan.  UDS approved 
procedures will be used to implement the program. 
 
UDS also implements the as low as reasonably achievable (ALARA) concept in the execution of its 
radiation protection program. 

3.7 SECURITY 
The purpose of the UDS cylinder surveillance and maintenance program is to maintain the DOE 
inventory of UF6 cylinders in safe storage until ultimate disposition.  Currently, all of the cylinders 
are stored inside the LA (USEC access control area).  UDS has an approved Site Security and 
Safeguards Plan for the construction phase at both sites (DUF6-UDS-PLN-032 and DUF6-UDS-
PLN-034).  These plans are based upon DOE P 470.1 Integrated Safeguards and Security 
Management Policy and DOE O 470.1, Safeguards and Security Program requirements.  UDS will  
issue new security plans prior to assuming cylinder operations based on converting most of the 
cylinder yards to a PPA.    
 
The current cognizant security office (CSO), which is BJC for both Paducah and Portsmouth, is 
responsible for site wide security.  UDS will support the CSO in preparing a new addendum to the 
site wide plan to add UDS cylinder surveillance and maintenance.  The new security plans will be 
based on converting most the cylinder yards to a PPA.  UDS will be responsible for maintaining 
their plans and will submit revisions as necessary to the CSO. 
 
The property protection fence will be installed and maintained in accordance with DOE M 473.1-1, 
Physical Protection Program Manual, Chapter X, Barriers and Locks.  These specifications are the 
same ones that apply to the fence around the LA.  Additional appropriate barriers will be installed as 
required by DOE and USEC.  At each PPA entrance gate, UDS will maintain strict access control 
requirements (selected personnel access, training, operator actions) through procedures.  All UDS 
employees, subcontractors, and visitors will be badged with either a DOE photo badge or a visitor’s 
badge.  All locks and keys to the PPA will be controlled by the CSO.  UDS will enforce strict 
vehicle access and maintain all signs and postings as detailed in our security plans.   
 
UDS also plans to hire USEC security police officers (SPO) to patrol the PPA on the off-shifts and 
weekends.  In addition, random searches/inspections within the PPA and at entry/exit points will be 
provided by USEC SPOs “to deter and/or detect unauthorized introduction of prohibited articles and 
removal of Government assets.”   

3.8 REGULATORY AGREEMENTS, COMMITMENTS AND PERMITS 
UDS will review the regulatory agreements that are in effect with Ohio and Kentucky and the 
Defense Nuclear Facilities Safety Board.  The deliverables will be scheduled and included in our 
Cylinder Management Plan.  Reporting commitments will also be tracked in our tracking system.   
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UDS will review regulatory agreements to determine if UDS is required to sign such agreements.  
UDS will determine the need to obtain new permits or modify existing permits and will submit the 
appropriate changes and documentation.  UDS will assist DOE in obtaining permits and sign as 
appropriate.  

3.9 QUALITY ASSURANCE 
The UDS Project Quality Assurance Plan, DUF6-UDS-PLN-003, addresses the quality assurance 
requirements for UDS takeover of surveillance and maintenance activities for the cylinder yards.  
UDS implementing procedures required for the takeover of the cylinder yards have been revised to 
include 10 CFR 830 Subpart A and DOE Order 414.1A requirements and where applicable existing 
yard procedures have been reviewed and adopted through a “procedure incorporation” process.  This 
process identified exceptions and additions that were needed to convert these BJC procedures for use 
under the UDS QA program and its committed requirements.  UDS QA shall provide quality 
engineering and oversight support in accordance with the requirements established in the UDS 
Project Quality Assurance Plan.  

3.10 OPERATIONS – GENERAL 

UDS is committed to conducting work in a safe and compliant manner and to ensure all workers and 
subcontractors integrate ISMS principles into their daily activities.  Line management is accountable 
for promoting a safety-oriented culture in which all workers are encouraged to identify and report 
issues.   
 
Adherence to procedures is a clear management expectation.  Work will be stopped if procedures are  
found to be incorrect or if they cannot be implemented because of unique circumstances or changing 
conditions.  . 
 
A communications process will be implemented that underscores these management commitments 
and fosters an open communication culture.   

3.10.1 Facility Management 

Facility managers and alternates will be appointed for the cylinder yards.  These personnel will be 
trained and qualified on applicable documented safety analysis (DSA)/technical safety requirements 
(TSRs), emergency management and appropriate UDS management procedures (ES&H, QA, 
construction management, etc.) relevant to the safe operation of the facility.   

3.10.2 Work Control 

Control of work activities begins with planning the work against the requirements of applicable 
health and safety procedures.  The work control process is implemented by procedures UDS-GFP-
001, Portsmouth Yard Management, and UDS-GFP-002, Paducah Yard Management.  These 
procedures implement the requirements of the applicable site DSA/TSR and conduct of operations 
flowdown matrices.  
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3.10.3 Configuration Management 

Configuration management ensures that the physical and functional characteristics of structures, 
systems, and components are consistent with their design and administrative requirements, and that 
they are properly identified, controlled, and incorporated into the facility’s document management 
function.  UDS’ Configuration Management Plan, DUF6-UDS-PLN-023, provides an overview of 
the methods used for controlling the configuration of work activities, support documents, and 
records. It includes descriptions of roles and responsibilities of the organizations involved.  The plan 
also identifies the type of components that are to be controlled through a formal change control 
process and provides summary level details outlining the change control process.  It also provides 
examples of types of components and information controlled by informal processes. 

3.10.4 Safety Basis Documentation 

As UDS takes possession of the existing cylinder storage yards, it will review and take responsibility 
for existing cylinder storage yard DSA, TSR, fire hazard analysis, and emergency management 
hazards assessment (EMHA) documents.  UDS will be required to have a fully approved safety basis 
document management program, including facility management personnel, system engineers for 
safety significant structures, systems, and components, a unreviewed safety questions document 
program, and specific safety management program interfaces at the two sites. UDS’ Safety Basis 
Documentation Plan, DUF6-UDS-PLN-029, provides an overview of the safety basis 
documentation by project phase. 

3.10.5 Nuclear Criticality Safety 

UDS will safely manage DOE’s fissile cylinder population through the UDS Nuclear Criticality 
Safety Program.  When necessary, general limits and controls (engineering and administrative) are 
applied to S&M activities and controls and/or limits are placed on some or all of the following 
parameters to prevent nuclear criticality: 235U mass, 235U enrichment, volume, geometry, 235U 
concentration/density, moderation, interaction, and reflection. 

3.10.6 Conduct of Operations 

UDS will establish procedures and practices that will implement Conduct of Operations 
requirements as defined in DOE Order 5480.19, “Conduct of Operations Requirements for DOE 
Facilities”.  Key elements of implementation include communication of management expectations, 
personnel training based on both classroom and practical tests, and periodically monitoring the 
effectiveness of the program through surveillances and performance metrics.  An applicability 
matrix against the Order relative to UDS procedures and practices has been completed to verify 
compliance with the Order. 
 
3.10.7  Training 
 
Operation’s training and qualification program will follow DOE O 5480.20A, Personnel Selection, 
Qualification, and Training Requirements for DOE Nuclear Facilities, while remaining 
commensurate with the hazard category of the facility as identified in the Documented Safety 
Analysis (DSA).  Site-specific training will be determined, analyzed, designed, developed, delivered 
and implemented as directed by DOE O 5480.20A while utilizing the graded approach.  In cases 
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where UDS assumes an operational responsibility for which training programs and materials have 
already been developed, approved, and used by a predecessor entity or the DOE, UDS may rely on 
the existing task analyses, position analyses, or other evaluative tools used to produce the existing 
training program elements.  The result of these evaluations must be reviewed and approved by the 
UDS training manager prior to their use.  A “Training Matrix” listing group/personnel and their 
required training will be utilized.  UDS’ Training Plan, DUF6-UDS-PLN-027, provides a full 
description of the entire program. 

3.10.8 Nuclear Materials Control and Accountability  

The nuclear materials control and accountability (NMC&A) program at each site will essentially be 
the same program now in use.  USEC manages the administrative portion of the program and 
maintains the site database as well as the interface with the Nuclear Regulatory Commission’s 
Nuclear Materials Management and Safeguards System.  USEC will provide UDS with a plan 
tailored for the UDS mission and implementing procedures.  UDS will be responsible for the actual 
material accountability and will provide the data to USEC to maintain the inventory in the system.  
UDS will provide accountability information to the material balance area management team 
consisting of an administrator, a representative, and a custodian (plus alternates).  UDS is in the 
process of applying for a reporting identification symbol for each site so that the nuclear material 
can be identified in the databases as under UDS control. 

3.10.9 Waste Management 

Waste generated during S&M of the cylinder yards consists of radiologically contaminated spill 
material, metal, and dry active waste.  Maintenance activities will produce recyclable batteries, oils 
and other automotive fluids; these materials are anticipated to be non-radiologically contaminated 
and shall be recycled through the maintenance subcontractor. 
 
All waste generated is tracked by UDS and shall be provided to BJC or the responsible site 
contractor for reporting in the site-specific waste generation and pollution prevention annual report.  
Any waste generated is stored in accordance with Waste Storage, UDS-WMP-002, sampled and 
analyzed in accordance with UDS Sampling and Analysis Plan, UDS-PLN-047, and characterized in 
accordance with Waste Characterization, UDS-WMP-001.   
 
Since the waste volume generated is anticipated to be very low, disposition shall be accomplished 
through a waste broker.  Brokerage services will include profiling, manifesting, transportation, 
treatment, and disposal, as applicable.  UDS will provide oversight to ensure compliance with 49 
CFR Department of Transportation regulations and 40 CFR Protection of Environment regulations. 

3.11  CYLINDER AND CYLINDER YARD SURVEILLANCE AND 
MAINTENANCE 

The purpose of the UF6 cylinder S&M Program is to maintain the DOE inventory of DUF6, low-
enrichment UF6, natural assay UF6, and heel cylinders in safe storage until ultimate disposition and 
perform initial screening of DUF6 cylinders for delivery to the conversion facility staging area for 
processing.  UDS’ Cylinder S&M Plan, DUF6-UDS-PLN-011, provides a full description of the 
entire program. 
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The S&M program complies with commitments made to DOE including maintaining the UF6 
cylinder inventory in safe storage until ultimate disposition; the programmatic environmental impact 
statement; record of decision; the DSA and the TSR for the Paducah, Kentucky, and Portsmouth, 
Ohio; UF6 cylinder storage yards as well as agreements currently in place with Ohio, and Kentucky 
State Environmental Protection Agencies. 

3.11.1 Cylinder Information Database 

The CID is the central repository for all inspection data collected from S&M activities performed on 
the DOE owned cylinders dating back to the early 1990s.  This database contains content data (mass, 
assay) and other data (wall thickness, cold pressure, defects, minimum wall thickness from 
ultrasonic testing, etc.) when available.  CID is used to track and schedule inspections at annual or 
quadrennial frequencies based on predetermined criteria. 

The integrity of the CID is controlled by the Computer Software Configuration Control Plan for the 
DOE UF6 CID, BJC-OR-1077. 

During field inspections, defect codes are assigned to describe each cylinder’s condition and are 
entered into handheld computerized inspection interface computers.  This data is subsequently 
uploaded into the CID. This information is used to determine actions to be taken at predetermined 
times in the future.  Maintenance actions such as valve changes or recoating are also tracked in CID. 

3.11.2 Yard Surveillance and Maintenance   

The cylinder yards are nuclear facilities that require routine maintenance and inspection as well as 
postings to help ensure the health and safety of personnel.  Cylinder yard S&M activities include 
periodic walk through inspection of yards to monitor general conditions, procurement and posting of 
signs to meet posting and boundary notification requirements; maintenance and/or replacement of 
signs currently in the yards; purchasing any utilities needed, mowing grass and controlling weeds; 
maintenance of yard drainage; yard resurfacing; surface repair when needed; and routinely replacing 
or repairing access road surfaces degraded by cylinder handling equipment.    

3.11.3 Equipment Surveillance and Maintenance 

The primary equipment used to manage the cylinders in the field includes the cylinder handlers 
(stackers), forklifts, cranes, ventilation systems, and trailers.  Preventative and corrective 
maintenance for the cylinder handling equipment is performed in accordance with manufacturers’ 
requirements.  Most equipment maintenance activities are performed by USEC under subcontract 
and are managed and scheduled by the yard facilities manager.  Equipment maintenance records are 
maintained by USEC, and copies of maintenance checklists are forwarded to the cylinder yard 
supervisor.  The fire suppression system of the NCH-35 cylinder handler is tested, and maintained 
by fire protection industry experts on a six-month basis.  The testing company provides a letter to the 
cylinder yard supervisor verifying the acceptability of the fire suppression system.    
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3.12   INFORMATION TECHNOLOGIES 
 
UDS will implement necessary information system requirements to support cylinder management 
operations consistent with the overall UDS information technology plan.  Specifically, this will 
include establishment of a separate UDS information technology infrastructure (server, intranet 
website, LAN/WAN as required), software packages for records management, document 
management and human resources support. 
 
The CID will be maintained under a service contract with no change.  The CID will eventually be 
transitioned to UDS control after takeover of the cylinder yards but prior to conversion operations 
startup. 
 
As discussed in other sections, UDS will procure services for nuclear materials control and 
accountability, maintenance, calibration, etc. and the service provider will maintain those records 
unless otherwise directed by UDS.   

3.12.1 Data Management Baseline  

Various types of analytical data will be compiled during cylinder yard operations including, but not 
limited to, industrial hygiene, waste management, bioassay, air, soil, and various other 
environmental media.  Each program (industrial hygiene, ES&H, waste management, etc.,) is 
responsible for maintaining its generated data in a retrievable format either as a hardcopy or within a 
database such as WasteSoft, Documentum, or other database.  All data will be kept for the time 
specified in DOE orders, state, or federal regulations. 
 
As part of a shared site, certain environmental data will be transmitted either electronically or by 
hardcopy to the site remediation and infrastructure contractors for direct inclusion into the site 
environmental database (i.e., OREIS or equivalent) for future use.  As part of the transition process, 
a meeting will be conducted with the BJC data manager to determine how the data will be 
communicated.  All data transferred to BJC will not be provided to the public, state, or federal 
entities without the knowledge of UDS. 

3.13 DOE REGULATORY REPORTING REQUIREMENTS  
 
UDS procedures for meeting DOE regulatory reporting requirements will include: 

3.13.1  Price Anderson Amendments Acts   

The DOE Price-Anderson Amendments Act (PAAA) Enforcement Program, 10 CFR 820, is the 
mechanism DOE uses to take action against contractors for unsafe actions or conditions that violate 
nuclear safety requirements for protecting workers and the public.  UDS will use UDS-QAP-015, 
Price-Anderson Amendments Act (PAAA) Reporting to implement these requirements. 

3.13.2  Occurrence Reporting and Processing System  

The procedures will address reporting requirements in DOE Order 231.1A and DOE Manual 
M231.1-2, Environment, Safety, and Health Reporting, and the use of the DOE Occurrence 
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Reporting and Processing System (ORPS) program – a computerized method to submit, collect, 
transmit and update the occurrence reports required by the order. 

3.13.3 Computerized Accident/Incident Reporting System  

The procedures will address reporting requirements under DOE Order 231.1 relating to injury, 
illness, property damage, and reporting quarterly work hours by utilizing the Computerized 
Accident/Incident Reporting System (CAIRS) database. 

3.13.4  National Fire Incident Reporting System  

The procedures will address reporting requirements under DOE Order 231.1 relating to fire loss, fire 
department response, etc. 
 



Cylinder Yard Transition Plan, Rev. 0A DUF6-UDS-PLN-052 

 
 

16 

4.0 ADMINISTRATIVE AND MANAGEMENT SYSTEMS AND 
SERVICES NECESSARY FOR CYLINDER TRANSITION 

UDS will identify and implement administrative and management services required for cylinder 
S&M activities.  The primary focus of this effort will be the implementation of business and 
financial management systems to support cylinder yard operations and the transition process, 
property and inventory management systems, subcontract management, workforce transition, 
information technology, employee safety and health and environmental compliance.  The 
descriptions of these systems are found in the program description narrative, which precedes this 
section and are included in the appropriate procedures listed in Appendix C-2 

4.1  TRANSITION ALL PROCEDURES REQUIRED FOR CYLINDE R 
MANAGEMENT 

In order to facilitate a smooth and efficient transition of procedural implementation, UDS has  
reviewed existing BJC procedures to determine their applicability and adequacy for use.   BJC 
procedures deemed acceptable are being adopted by UDS utilizing a formal “procedure 
incorporation mechanism.”  Incorporation of the BJC procedures is a temporary measure and 
eventually all incorporated procedures will be modified to become UDS procedures. 

In situations where procedures are not adequate or do not exist, UDS will develop new procedures. 
A complete list of procedures required for cylinder management and their status is located in 
Appendix A. 

4.2  TRANSITION OF HOURLY AND SALARIED EMPLOYEES 
The goals of work force transition are:  achieving an orderly transition; being fair to incumbent 
employees while maintaining a productive and flexible workforce; minimizing cost and impact to 
other DOE programs; and promoting those practices which result in stable collective bargaining 
relationships.  Hiring preferences will be given to personnel as defined in Section H of the UDS 
contract. 

The key to a successful transition is the ability to transition the required work force with minimum 
disruption of work and to stabilize the work force.  Open communication and fair treatment is 
required to maintain a high level of morale during this time of change.  In order for this transition to 
occur with a minimum of disruption UDS will: 

• Develop a DOE approved benefits package that will be no less than equivalent salaries and 
benefits currently being offered to transitioned employees 

• Meet with the current work force to discuss transition and explain selection criteria, employee 
benefits, and other issues 

• Have a bargaining union agreement ready to discuss with union employees 
• Verify each transitioned employee’s fitness for duty. No employee will be allowed to perform 

work until all of the employee training and medical records have been reviewed and all 
requirements are current 
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• Maintain communication with transition candidates throughout the transition process.  The 
primary interface will be performed by the human resources and labor relations staff 

4.3 TRANSITION FACILITIES AND EQUIPMENT (EXCLUDING 
CYLINDER YARDS) 

UDS will inventory all facilities, determine their status, and document pre-existing conditions.  All 
inventory and property records will be compared to DOE’s inventory and UDS will assess the 
serviceability before accepting or rejecting equipment.  Equipment included in this transition will 
include office furniture, personal computers, servers, and office facilities.  UDS will also request that 
any necessary records and instructions will be included with the transferred equipment.  A list of 
equipment is attached in Appendix C.  The appropriate information will be entered into the UDS 
property and inventory control system. 

UDS staff at the sites will continue to utilize the currently occupied space or establish new space 
until the UDS conversion office facilities are complete. 

At Paducah, UDS will utilize trailer C-755-T05 and C-755-B for hourly employee use.  At 
Portsmouth, two temporary trailers, one office trailer and one equipped with showers and restroom 
facilities have been acquired. 

4.4 TRANSITION OF VEHICLES AND HEAVY EQUIPMENT AS 
GOVERNMENT FURNISHED EQUIPMENT (GFE) 

All heavy equipment and vehicles will be inventoried and inspected.  Current status and pre-existing 
conditions will be documented.  Property inventory will be matched to DOE property lists before 
acceptance.  Equipment in this category includes cylinder handlers, trucks, trailers, forklifts, and 
other vehicles.  A complete list is shown in Appendix C. 

UDS will transfer all maintenance records, including records of vendor secured maintenance, 
operation manuals, and other vendor- supplied information.  A subcontract for maintenance will be 
obtained as shown in the services required listing in Appendix C. 

The appropriate information will be entered into the UDS property and inventory control system. 

4.5  TRANSITION CYLINDER YARDS AND INVENTORY 

UDS will complete an inspection and inventory verification of the yard and cylinder conditions.  
This inspection will be compared to the existing inspection and any discrepancy resolved.  NMC&A 
records will also be verified. 

UDS will perform cylinder S&M on the cylinders in each storage area and manage the facilities as 
stated in Section 1.1.   

A subcontract for yard maintenance will be obtained and other services will be contracted as shown 
in Appendix C. 
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4.6 TRANSITION WORK IN PROGRESS 

UDS will identify any work in progress such as cylinder surveillances.  If necessary, UDS will 
establish a work-in-progress team to include the company and employees currently performing the 
work to efficiently transfer the work without interruption.  The team and/or UDS will develop a 
work plan, schedule, and readiness review, and transition the work such that all requirements are 
met. 

5. REFERENCES 

DOE, 2002a. DOE UF6 Cylinder Information Database, Version 2.0, Oak Ridge, Tennessee. 
DOE, 2002b. Contract DE-RP05-01OR22717 through Amendment 8, U.S. Department of Energy, 
Oak Ridge Operations Office, Oak Ridge, Tennessee. 

6. APPENDICES 

Appendix A, Master Document List 
Appendix B, Transition Schedule 
Appendix C1, Equipment/Material List 
Appendix C2, Services List 
Appendix D, Cylinder Surveillance/Maintenance Organization and Staffing 
Appendix E, Readiness Review Plan 
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1 ACCT.     DT Accounting DT UDS-
ADP-001 

Journal Entries D 1 All Convert DRTK 
proced. to UDS 
proced. 

DT 11/30/2004 12/31/2004 

2 ACCT.     DT Accounting DT UDS-
ADP-002 

General Ledger Account 
Reconciliation 

D 1 All Convert DRTK 
proced. to UDS 
proced. 

DT 11/30/2004 12/31/2004 

3 ACCT.     DT Accounting DT UDS-
ADP-003 

Unallowable Costs D 1 All Convert DRTK 
proced. to UDS 
proced. 

DT 11/30/2004 12/31/2004 

4 ACCT.     DT Accounting DT UDS-
ADP-004 

Monthly Review Process D 1 All Convert DRTK 
proced. to UDS 
proced. 

DT 11/30/2004 12/31/2004 

5 ACCT.     DT Accounting DT UDS-
ADP-005 

Month End close D 1 All Convert DRTK 
proced. to UDS 
proced. 

DT 11/30/2004 12/31/2004 

6 ACCT.     DT Accounting DT UDS-
ADP-006 

Bank Reconciliation D 1 All Not needed for 
transition 

DT TBD TBD 

7 ACCT.     DT Accounting DT UDS-
ADP-007 

Revenue Recognition D 1 All Convert DRTK 
proced. to UDS 
proced. 

DT 11/30/2004 Approved 

8 ACCT.     DT Accounting DT UDS-
ADP-008 

Depreciation D 1 All Convert DRTK 
proced. to UDS 
proced. 

DT 11/30/2004 12/31/2004 

9 ACCT.     DT Accounting DT UDS-
ADP-009 

Monthly Voucher  D 1 All Draft DT 11/30/2004 12/31/2004 

10 ACCT.     DT Accounting DT UDS-
ADP-010 

A/P Processing D 1 All Convert DRTK 
proced. to UDS 
proced. 

DT 11/30/2004 12/31/2004 

11 ACCT.     DT Accounting DT UDS-
ADP-011 

Time Sheet P/R 
Processing 

D 1 All Convert DRTK 
proced. to UDS 
proced. 

DT 11/30/2004 12/31/2004 
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12 CONT.     WP Property 
Management 

PW DUF6-
UDS-
PLN-030 

Asset Management Plan D 1 Ports/Pad Rev. 0 issued PW NA Approved 

13 CONT.     WP Property 
Management 

PW DUF6-
UDS-
PLN-051 

High Risk Property Plan D 1 Ports/Pad Draft PW 1/31/2005 2/15/2005 

14 CONT.     WP Property 
Management 

PW UDS-AD-
005 

Sunflower Job Aid D 1 Ports/Pad Complete -
ready for T/O to 
new IT Mgr. 

PW N/A 11/26/2004 

15 CONT.     WP Procurement WP UDS-
PRP-001-
24 

Purchasing Manual C 1 All   WP Done Approved 

16 ES&H     DP Safety Basis 
Documentation 

DP DUF6-
UDS-
PLN-029 

Safety Basis 
Documentation Plan 

D 1 Ports/Pad   RH N/A Approved 

17 ES&H     DP ISMS RH DUF6-
UDS-
PLN-040 

ISMS Operations D 1 Ports/Pad   RH 11/22/2004 1/4/2005 

18 ES&H     DP Environmental 
Protection 

SG DUF6-
UDS-
PLN-057 

Portsmouth Spill 
Prevention Control and 
Countermeasure Plan 

D 1 Portsmouth   SG TBD 5/1/2005 

19 ES&H     DP Environmental 
Protection 

SG DUF-
UDS-
PLN-054 

Paducah Spill Prevention 
Control and 
Countermeasure Plan 

D 1 Paducah   SG 12/17/2004 2/18/2005 
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20 ES&H     DP ISMS JM UDS-
PLN-031 

Pollution Prevention and 
Waste Minimization Plan 

D 1 Ports/Pad   JM 11/3/2004 1/4/2005 

21 ES&H     DP Radiation 
Protection 

PH DUF6-
UDS-
PLN-007  

Radiological Protection 
Plan  

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

22 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-001 

Maintenance of UDS 
Radiation Program  

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

23 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-002 

RADCON Management 
and Administration 
Requirements  

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

24 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-003 

Occupational Dose 
Limits  

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

25 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-004 

Skin Dose Assessments  D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

26 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-005 

Embryo/fetus Protection  D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

27 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-006 

Planned Special 
Exposures 

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

28 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-007 

Monitoring in the 
Workplace 

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

29 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-008 

External Dosimetry  D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 
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30 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-009 

Internal Dosimetry  D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

31 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-010 

Airborne Radioactivity 
Monitoring  

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

32 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-011 

Receipt and 
Transportation of 
Radioactive Materials   

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

33 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-012 

Radiological Entry 
Control  

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

34 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-013 

Posting and Labeling  D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

35 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-014 

Radiological Records 
Management  

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

36 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-015 

Reports to Individuals  D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

37 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-016 

Radiation Safety 
Training   

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

38 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-017 

ALARA Design and 
Control  

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

39 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-018 

Contamination Control 
and Monitoring   

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

40 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-019 

Radioactive Source 
Control  

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 
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41 ES&H     DP Radiation 
Protection 

PH UDS-
RPP-020 

Accidents and 
Emergencies  

D 1 Ports/Pad Awaiting 
comment 
resolution 

PH 10/14/2004 1/4/2005 

42 ES&H     DP Safety Program 
Administration 

EH UDS-
SHP-102 

General Requirements D 1 Ports/Pad Awaiting 
comment 
resolution 

EH 11/22/2004 1/4/2005 

43 ES&H     DP Safety Program 
Administration 

EH UDS-
SHP-103 

Safety Surveillances D 1 Ports/Pad   EH 11/22/2004 1/4/2005 

44 ES&H     DP Industrial & 
General Safety 

EH UDS-
SHP-202 

Excavation Penetration D 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 

45 ES&H     DP Industrial & 
General Safety 

EH UDS-
SHP-203 

Rigging and Hoisting D 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 

46 ES&H     DP Industrial & 
General Safety 

EH UDS-
SHP-204 

Fall Protection D 1 Ports/Pad Awaiting 
comment 
resolution 

EH 11/22/2004 1/4/2005 

47 ES&H     DP Industrial & 
General Safety 

EH UDS-
SHP-205 

Emergency Showers 
and Eye Wash 

D 1 Ports/Pad Awaiting 
comment 
resolution 

EH 11/22/2004 1/4/2005 

48 ES&H     DP Industrial & 
General Safety 

EH UDS-
SHP-206 

Aerial Lifts and Elevating 
Work Platforms 

D 1 Ports/Pad Awaiting 
comment 
resolution 

EH 11/22/2004 1/4/2005 

49 ES&H     DP Industrial & 
General Safety 

EH UDS-
SHP-207 

Material Handling, 
Storage, and Disposal 

D 1 Ports/Pad Awaiting 
comment 
resolution 

EH 11/22/2004 1/4/2005 

50 ES&H     DP Industrial & 
General Safety 

EH UDS-
SHP-208 

Safety Signs, Color 
Codes and Barriers 

D 1 Ports/Pad Awaiting 
comment 
resolution 

EH 11/22/2004 1/4/2005 

51 ES&H     DP Industrial & 
General Safety 

AH UDS-
SHP-209 

Temporary Facilities D 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 
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52 ES&H     DP Industrial & 
General Safety 

EH UDS-
SHP-210 

Personal Protective 
Equipment 

D 1 Ports/Pad Awaiting 
comment 
resolution 

EH 11/3/2004 1/4/2005 

53 ES&H     DP Emer. Cyl. 
Mgmt. 

EH UDS-
SHP-301 

Accident/Incident 
Reporting 

D 1 All Awaiting 
comment 
resolution 

EH 11/3/2004 1/4/2005 

54 ES&H     DP Emer. Cyl. 
Mgmt. 

AH UDS-
SHP-302 

Emergency Program 
Administration 

R 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 

55 ES&H     DP Accident/Incident 
Reporting 

EH UDS-
SHP-305 

Event Investigation and 
Critique 

D 1 Ports/Pad Awaiting 
comment 
resolution 

EH     

56 ES&H     DP Emer. Cyl. 
Mgmt. 

AH UDS-
SHP-306 

Hazardous Waste 
Ops.and Emer. 
Resp.Training 

D 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 

57 ES&H     DP Emer. Cyl. 
Mgmt. 

AH UDS-
SHP-307 

Preparation/Maintenance 
of Hazard Surveys, 
Emergency Planning 
Hazard Assessment, 
and Emergency Action 
Level Development 

D 2 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/5/2004 

58 ES&H     DP Industrial & 
General Safety 

AH UDS-
SHP-308 

DOE Operational 
Emergency 

D 1 Ports/Pad Awaiting 
comment 
resolution 

AH Done   

59 ES&H     DP Industrial & 
General Safety 

AH UDS-
SHP-309 

Emergency 
Accountability 

D 1 Ports/Pad Awaiting 
comment 
resolution 

AH Done   

60 ES&H     DP Industrial & 
General Safety 

AH UDS-
SHP-310 

Emergency Public 
Information 

D 1 Ports/Pad Awaiting 
comment 
resolution 

AH Done   
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61 ES&H     DP Industrial & 
General Safety 

AH UDS-
SHP-311 

Recovery From 
Emergency 

D 1 Ports/Pad Awaiting 
comment 
resolution 

AH Done   

62 ES&H     DP Industrial & 
General Safety 

AH UDS-
SHP-312 

Emergency Operations 
Center 

D 1 Ports/Pad Awaiting 
comment 
resolution 

AH Done   

63 ES&H     DP Industrial 
Hygiene 

AH UDS-
SHP-501 

Confined Space 
Program 

D 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 

64 ES&H     DP Occupational 
Health 

EH UDS-
SHP-501 

Occupational Health 
Program 

D 1 All   EH 11/22/2004 1/4/2005 

65 ES&H     DP Industrial 
Hygiene 

AH UDS-
SHP-502 

Hearing Conservation D 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 

66 ES&H     DP Industrial 
Hygiene 

AH UDS-
SHP-503 

Blood borne Pathogens D 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 

67 ES&H     DP Industrial 
Hygiene 

AH UDS-
SHP-504 

Respiratory Protection D 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 

68 ES&H     DP Industrial 
Hygiene 

AH UDS-
SHP-505 

Exposure Assessments D 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 

69 ES&H     DP Industrial 
Hygiene 

AH UDS-
SHP-508 

Ergonomics D 2 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 

70 ES&H     DP Industrial 
Hygiene 

AH UDS-
SHP-510 

Embryo/Fetus Protection D 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 

71 ES&H     DP Industrial 
Hygiene 

AH UDS-
SHP-511 

Biological Monitoring for 
Industrial Chemicals 

D 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 
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72 ES&H     DP Chemical Safety AH UDS-
SHP-601 

Hazard Communication 
Program 

D 1 Ports/Pad Awaiting 
comment 
resolution 

AH 11/22/2004 1/4/2005 

73 ES&H     DP Chemical Safety AH UDS-
SHP-603 

Updating Hazardous 
Materials Inventory 

D 1 Ports/Pad Not a pre-start 
req. 

OK 1/31/2005 2/15/2005 

74 ES&H     DP Environmental 
Protection 

SG UDS-
SHP-701 

Environmental Reporting D 1 Ports/Pad Reviewing SG 11/22/2004 1/4/2005 

75 ES&H     DP Environmental 
Protection 

SG UDS-
SHP-702 

Paducah Spill Prevention 
Control and 
Countermeasures 

D 1 Paducah   SG     

76 ES&H     DP Environmental 
Protection 

SG UDS-
SHP-703 

Portsmouth Spill 
Prevention Control and 
Countermeasures 

D 1 Portsmouth   SG     

77 ES&H     DP Fire Protect. And 
Life Safety 

AH UDS-
SHP-801 

Hot Work D 1 Ports/Pad   AH 11/22/2004 1/4/2005 

78 ES&H     DP Fire Protect. And 
Life Safety 

AH UDS-
SHP-803 

Fire Evacuation Alarms 
and Good Housekeeping 

D 1 Ports/Pad Drafted for 
comment 

AH Done   

79 ES&H     DP Fire Protect. And 
Life Safety 

AH UDS-
SHP-804 

Fire Extinguishers, 
Inspections and 
Maintenance 

D 1 Ports/Pad Drafted for 
comment 

AH Done   

80 ES&H     DP Fire Protect. And 
Life Safety 

AH UDS-
SHP-806 

Fire Hazards Analysis BS 1 Ports/Pad   AH 11/22/2004 1/4/2005 
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81 ES&H     DP Fire Protect. And 
Life Safety 

AH UDS-
SHP-808 

Fire Protection 
Engineering Assessment 
Procedure 

BS 1 Ports/Pad   AH 11/22/2004 1/4/2005 

82 ES&H     DP Fire Protect. And 
Life Safety 

AH UDS-
SHP-810 

Control of Combustion 
and Ignition Sources 

D 1 Ports/Pad   AH     

83 HR     JF Training JF DUF6-
UDS-
PLN-055 

Training Plan D 1 All   JF 1/11/2005 1/30/2005 

84 HR     JF HR 
Administration 

JF DUF6-
UDS-
PLN-059 

Employee Transition 
Plan 

D 1 All   JF 1/31/2005 2/28/2005 

85 HR     JF HR 
Administration 

JF DUF6-
UDS-
PLN-061 

Substance Abuse Plan D 1 All   JF 2/7/2005 3/7/2005 

86 HR     JF HR 
Administration 

JF DUF6-
UDS-
PLN-062 

Affirmative Action Plan D 1 All   JF 3/1/2005 3/31/2005 

87 HR     JF HR 
Administration 

JF DUF6-
UDS-
PLN-60 

Employee Orientation 
Plan 

D 1 All   JF 2/7/2005 3/7/2005 

88 HR     JF HR 
Administration 

JF DUF-
UDS-
PLN-63 

Compensation Plan D 1 All   JF/DA 3/1/2005 3/30/2005 

89 HR     JF HR 
Administration 

JF DUF-
UDS-
PLN-64 

Variable Pay Plan D 1 All   JF/DA 4/1/2005 TBD 
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90 HR     JF Labor Relations DF TBD Negotiation Parameter 
Proposal 

D 1 All   JF/DF/DA TBD   

91 HR     JF HR 
Administration 

JF UDS-
HRP-001 

HR Policy Manual D 1 All   JF 1/24/2005 2/24/2005 

92 HR     JF Training JF UDS-
HRP-002 

Training and 
Qualification Procedure 

R 1 All   LF/RH/JB 1/11/2005 1/30/2005 

93 HR     JF HR 
Administration 

DF UDS-
HRP-003 

Drug & Alcohol Control 
Procedure 

D 1 All   JF/DF 2/7/2005 3/7/2005 

94 HR     JF HR 
Administration 

DF UDS-
HRP-004 

Company Rules & 
Regulations 

D 1 All   DF/JF TBD   

95 HR     JF HR 
Administration 

DF UDS-
HRP-005 

Employee Discipline 
Procedure 

D 1 All   DF/JF 1/14/2005 1/28/2005 

96 HR     JF HR 
Administration 

  UDS-
HRP-005 

Relocation Procedure D 1 All   JF/WP TBD   

97 HR     JF HR 
Administration 

DF UDS-
HRP-006 

Employee Recognition 
Procedure 

D 1 All   DF/JF 1/14/2005 1/28/2005 

98 HR     JF HR 
Administration 

JF UDS-
HRP-007 

Employee Concerns 
Procedure 

D 1 All   JF/DF/DP/DA/JB 2/1/2005 3/1/2005 

99 HR     JF HR 
Administration 

JF UDS-
HRP-008 

Employee Performance 
Review Plan 

D 1 All   JF/DA 1/17/2005 1/31/2005 

100 HR     JF HR 
Administration 

JF UDS-
HRP-009 

Reduction in Force D 1 All   JF/DF/DA 5/1/2005 5/31/2005 
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101 HR     JF HR 
Administration 

JF UDS-
HRP-010 

Labor Standard 
Procedure 

D 1 All   JF/DF/DA 3/1/2005 3/31/2005 

102 HR     JF HR 
Administration 

JF UDS-
HRP-011 

Employment Process D 1 All   JF 2/1/2005 2/15/2005 

103 HR     JF HR 
Administration 

JF UDS-
HRP-012 

Paid Time Off D 1 All   JF 2/15/2005 2/28/2005 

104 HR     JF HR 
Administration 

JF UDS-
HRP-013 

Task to Training Matrix D 1 All   JF 2/15/2005 2/28/2005 

105 LR     DF Labor Relations DF TBD Pace Contract D 1 All   DF TBD TBD 

106 OPER.     DA Safety Program 
Administration 

RV BJC/PAD-
461 Rev. 
5 

Technical Safety 
Requirements for DOE 
C-745 UF6 Cylinder 
Yard Storage 

I 1 Pad   EH 11/22/2004 1/4/2005 

107 OPER.     DA Operations 
Compliance 

PW DUF6-
UDS-
COO-001 

Portsmouth Conduct of 
Operations Matrix 

D 1 PORTS Review 
underway 

PW     

108 OPER.     DA Operations 
Compliance 

PW DUF6-
UDS-
COO-002 

Paducah Conduct of 
Operations Matrix 

D 1 PAD Review 
underway 

PW     

109 OPER.     DA Operations 
Compliance 

PW DUF6-
UDS-
FDM-001 

Portsmouth UF6 
Cylinder Storage Yard 
DSA/TSR Flow Down 
Matrix 

D 1 PORTS Review 
underway 

PW     
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110 OPER.     DA Operations 
Compliance 

PW DUF6-
UDS-
FDM-002 

Paducah UF6 Cylinder 
Storage Yard DSA/TSR 
Flow Down Matrix 

D 1 PAD Review 
underway 

PW     

111 OPER.     DA Waste Mgmt. JM DUF6-
UDS-
PLN-005 

Waste Management 
Plan 

D 1 Ports/Pad Draft EH 1/31/2005   

112 OPER.     DA Config. Mgmt. DA DUF6-
UDS-
PLN-023 

Config. Mgmt. Plan R 1 All OK as written RV 11/17/2004 12/30/2004 

113 OPER.     DA Cylinder Yard 
Transition Plan 

DA DUF6-
UDS-
PLN-052 

Cylinder Yard Transition 
Plan 

R 1 Ports/Pad Document to 
be revised and 
reissued 
periodically 
until yard 
takeover 

DA N/A N/A 

114 OPER.     DA Cyl. S&M, 
NMC&A 

JM DUF6-
UDS-
PLN-065 

UDS NMC&A Plan for 
Cylinder Operations 

D 1 All USEC to 
furnish 

USEC 11/17/2004 12/30/2004 

115 OPER.     DA Operations 
Compliance 

PW DUF6-
UDS-
TSR-001 

Portsmouth TSR I 1 PORTS Procedure 
incorporation 
underway 

PW     

116 OPER.     DA Operations 
Compliance 

PW DUF6-
UDS-
TSR-002 

Paducah TSR I 1 PAD Procedure 
incorporation 
underway 

PW     
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117 OPER.     DA Cylinder S&M -
CID 

DA TBD Cylinder S&M - CID D 1 All NEEDED? DA 11/17/2004 12/30/2004 

118 OPER.     DA Yard & Equip. 
Maint. 

JM TBD Yard & Equip. Maint. D 1 All USEC to 
furnish 

USEC 11/17/2004 12/30/2004 

119 OPER.     DA Operations, 
Information 
Technology 

GS UDS-
ADP-201 

Software Support 
Request 

D 1 Ports/Pad   GS N/A Approved 

120 OPER.     DA Operations, 
Information 
Technology 

GS UDS-
ADP-202 

System Access Control D 1 Ports/Pad   GS N/A Approved 

121 OPER.     DA Operations, 
Information 
Technology 

GS UDS-
ADP-203 

Software Quality 
Assurance 

D 1 Ports/Pad   GS N/A Approved 

122 OPER.     DA Cylinder S&M -
CID 

RV UDS-
CYP-016 

Computer Software 
Configuration Control 
Plan for the DOE UF6 
CID 

D 1 Ports/Pad Procedure 
Incorporation -
underway 

GS 11/17/2004 12/30/2004 

123 OPER.     DA Config. Mgmt. RV UDS-EDI-
002, Rev. 
0 

Identification and Control 
of Configured Items 

R 1 Ports/Pad OK as written RV     

124 OPER.     DA Conduct of Ops. PW UDS-
GFP-001 

Portsmouth Yard 
Management 

D 1 Ports   PW 11/30/2004 12/30/2004 

125 OPER.     DA Conduct of Ops. PW UDS-
GFP-002 

Paducah Yard 
Management 

D 1 Pad   PW     

126 OPER.     DA Conduct of Ops. PW UDS-
GFP-003 

Shift Conduct D 1 Ports/Pad   PW     
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127 OPER.     DA Lock out/Tag 
Out 

PW UDS-
GFP-106 

Hazardous Energy 
Control Lockout/Tagout 

D 1 Ports/Pad Underway PW 1/30/2005 2/15/2005 

128 OPER.     DA Yard Ops. -
Ports. 

PW UDS-
GFP-107 

Defective Equipment 
Tagging 

D 1 All Drafted for 
comment 

PW 1/30/2006 2/16/2005 

129 OPER.     DA Yard Operations DA UDS-
GFP-108 

Work Control Process D 1 Ports/Pad Pending PW 11/22/2004 1/4/2005 

130 OPER.     DA Nuclear 
Criticality Safety 

RV UDS-NS-
1002 

Safety Documentation 
for Hazard Category 2 & 
3 Nuclear Facilities 

I 1 Ports/Pad   RV 2/28/2005   

131 OPER.     DA Nuclear 
Criticality Safety 

RV UDS-NS-
1003 

Nuclear Criticality Safety 
Program 

I 1 Ports/Pad   RV 2/28/2005   

132 OPER.     DA Nuclear 
Criticality Safety 

RV UDS-NS-
1005 

Nuclear Criticality Safety 
Evaluations and 
Calculations 

I 1 Ports/Pad   RV 2/28/2005   

133 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2400 

Handling and Inspect. of 
DOE 48-Inch Diameter 
UF6 Cyl. at Paducah, R5 

I 1 PAD Procedure 
incorporation 
underway 

PW YES 1/4/2005 

134 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2401 

 Fab.  and Replacement 
of Ident. Tags on UF6 
Cyl. at Pad., R4 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 
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135 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2402 

In-Storage Insp. of 12”, 
30”, 48”, and CV DOE 
UF6 Cyl. at Pad., R5 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

136 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2403  

Weld Patch Rep. of DOE 
UF6 Cyl. At Pad., R3 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

137 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2404 

Field Replacement and 
Repair of UF6 Cyl. 
Valves and Plugs at 
Pad., R4 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

138 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2407 

Hand., Transp. & Insp. 
Of DOE 30” Dia. UF6 
Cyl. At Pad., R3 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

139 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2408 

Rad. Surveys of UF6 
Cylinder Valves & Plugs 
at Pad., R3 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

140 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2409  

DOE UF6 Cyl. Yards 
Comb. Mtl. Control Prog. 
At Pad., R3 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

141 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2411 

Re-Attach. Of 
Nameplates on UF6 
Cyls. At Pad., R3 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 
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142 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2413 

Handling, Transp., and 
Insp. Of 12-Inch Dia. 
UF6 Cyl. At Pad., R3 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

143 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2415 

Pad PM & Insp. Prog. 
For AW Mod. NCH-35 
Cyl. Hand., R3 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

144 OPER.     DA Yard Operations
- Pad. 

PW UDS-PA-
2421 

Meas. Of UF6 Cyl. Wall 
Thick. At pad – Digital 
UT Methods, R5 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

145 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2422 

PM & Insp. Prog. For 
Freightliner Truck – Pad. 
UF6 Cyl. Prog., R2 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

146 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2423 

Prev. Maint. & Insp. 
Prog. For Caterpillar 
Mod. TH103 
Telehandler, R2 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

147 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2424 

Handling, Transp. & 
Insp. Of CV-12 & CV-19 
UF6 Cyls. at Pad.R1 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

148 OPER.     DA Yard Operations 
- Pad. 

PW UDS-PA-
2425 

Access Ctrl. For the Pad. 
DOE C-745 UF6 Cyl. 
Storage Yards R1 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

149 OPER.     DA Waste Mgmt. JM UDS-
PLN-047 

Waste Sampling and 
Analysis Plan 

D 1 Ports/Pad   TS 11/5/2004 12/15/2004 
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150 OPER.     DA Yard Ops. -
Ports. 

PW UDS-PO-
2501 

Handling & Inspection of 
DOE 48" Diameter DUF6 
Cylinders 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

151 OPER.     DA Yard Ops. -
Ports. 

PW UDS-PO-
2502 

In-Stor. Insp. Of 30”, 48”, 
& Small Dia. DOE UF6 
Cyls. R5 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

152 OPER.     DA Yard Ops. -
Ports. 

PW UDS-PO-
2503 

Meas. Of UF6 Cyl. Wall 
Thick. Manual UT 
Methods R4 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

153 OPER.     DA Yard Ops. -
Ports. 

PW UDS-PO-
2504 

Hand. & Insp. Of DOE 
30” UF6 Cyls. R5 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

154 OPER.     DA Yard Ops. -
Ports. 

PW UDS-PO-
2506 

Clean. & Paint Cyl. Skirts 
& Heads R3 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

155 OPER.     DA Yard Ops. -
Ports. 

PW UDS-PO-
2509. 

Fab. & Inst of Repl. ID 
Tags & Reattachment of 
Nameplates on UF6 
Cyls. 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

156 OPER.     DA Yard Ops. -
Ports. 

PW UDS-PO-
2510 

Weld Patch Rep. Of Lrg. 
Dia. DOE UF6 Cyls. R2 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

157 OPER.     DA Yard Ops. -
Ports. 

PW UDS-PO-
2511 

Field Maint. Of UF6 Cyl. 
Valves & Plugs R3 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

158 OPER.     DA Yard Ops. -
Ports. 

PW UDS-PO-
2512 

Mgmt. Of DOE UF6 Cyl. 
Valves & Plugs R4 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 
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159 OPER.     DA Yard Ops. - 
Ports. 

PW UDS-PO-
2513 

Insp. of UF6 Cyl. Stacker 
R5 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

160 OPER.     DA Yard Ops. - 
Ports. 

PW UDS-PO-
2514 

Op. of UF6 Cyl. Stacker 
R4 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

161 OPER.     DA Yard Ops. - 
Ports. 

PW UDS-PO-
2516 

OP. of the Neg. Air 
Mach. R3 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

162 OPER.     DA Yard Ops. - 
Ports. 

PW UDS-PO-
2517 

Receiving. 48” Cyls. at 
Ports R2 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

163 OPER.     DA Yard Ops. - 
Ports. 

PW UDS-PO-
2518 

Ports. PM & Insp. Prog. 
For the AW Mod. NCH-
35 Cyl. Hand.R2 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

164 OPER.     DA Yard Ops. - 
Ports. 

PW UDS-PO-
2519 

Ports. PM & Insp. Prog. 
For UF6 Cyl. Hand. 
Forklifts R2 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

165 OPER.     DA Yard Ops. - 
Ports. 

PW UDS-PO-
2520  

Ports. UF6 Cyl. Mgmt. 
Prog. R1 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

166 OPER.     DA Yard Ops. - 
Ports. 

PW UDS-PO-
2521 

Comb. Mtl. Ctrl. Prog. 
For UF6 Cyl. Stor. Yards 
at Ports. R1 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

167 OPER.     DA Yard Ops. - 
Ports. 

PW UDS-PO-
2522 

Access Ctrl. For the 
X745C & X745E UF6 
Cyl. Stor. Yards @ Ports. 
R 

I 1 PORTS Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 
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168 OPER.     DA OPER. DA UDS-SIP-
001 

Unreviewed Safety 
Question Procedure 

D 1 PORTS PAD Complete DA N/A Approved 

169 

OPER.     DA OPER. DA 
UDS-SIP-
001 

Unreviewed Safety 
Questions D 1 All 

Complete DA N/A 

  
170 OPER.     DA Config. Mgmt. 

Nuclear 
Criticality Safety 

VZ UDS-SIP-
003 

Nuclear Criticality Safety 
Program 

R 1 All REV RV 1/14/2005 2/15/2005 

171 OPER.     DA Yard Operations 
- Pad. 

PW UDS-UP-
2430 

Inspect. Check sheets 
for DOE UF6 Cyls. 

I 1 PAD Procedure 
incorporation 
underway 

PW 12/10/2004 1/4/2005 

172 OPER.     DA Yard Ops. - 
Ports. 

PW UDS-UP-
2430 

Insp. Checksheets for 
DOE UF6 Cyls. 

I 1 PORTS Procedure 
incorporation 
underway 

JM 12/10/2004 1/4/2005 

173 OPER.     DA Waste Mgmt. JM UDS-
WMP-001 

Waste Characterization 
Procedure 

D 1 Ports/Pad   TS 11/5/2004 12/15/2004 

174 OPER.     DA Waste Mgmt. JM UDS-
WMP-002 

Waste Storage 
Procedure 

D 1 Ports/Pad   TS 11/5/2004 12/15/2004 

175 OPER.     DA Cyl. S&M, 
NMC&A 

JM UDS-
WMP-003 

NMC&A Procedure 
Paducah 

D 1 PAD USEC to 
furnish 

USEC 11/17/2004 12/30/2004 

176 OPER.     DA Cyl. S&M, 
NMC&A 

JM UDS-
WMP-004 

NMC&A Procedure 
Portsmouth 

D 1 PORTS USEC to 
furnish 

USEC 11/17/2004 12/30/2004 

177 PROJ. 
CTRLS. 

    RJ Proj. Ctrls. RJ UDS-
SDP-001 

Work Definition and 
Assignment 

D 1 All   RJ N/A Approved 

178 PROJ. 
CTRLS. 

    RJ Proj. Ctrls. RJ UDS-
SDP-002 

Planning and Organizing D 1 All   RJ N/A Approved 
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179 PROJ. 
CTRLS. 

    RJ Proj. Ctrls. RJ UDS-
SDP-003 

Scheduling D 1 All   RJ N/A Approved 

180 PROJ. 
CTRLS. 

    RJ Proj. Ctrls. RJ UDS-
SDP-004 

Budgeting D 1 All   RJ N/A Approved 

181 PROJ. 
CTRLS. 

    RJ Proj. Ctrls. RJ UDS-
SDP-005 

Control Account 
Planning and Work 
Authorization 

D 1 All   RJ N/A Approved 

182 PROJ. 
CTRLS. 

    RJ Proj. Ctrls. RJ UDS-
SDP-006 

Data Accumulation and 
Reporting 

D 1 All   RJ N/A Approved 

183 PROJ. 
CTRLS. 

    RJ Proj. Ctrls. RJ UDS-
SDP-007 

Variance Analysis and 
Estimate at Completion 

D 1 All   RJ N/A Approved 

184 PROJ. 
CTRLS. 

    RJ Proj. Ctrls. RJ UDS-
SDP-008 

Revisions D 1 All   RJ N/A Approved 

185 PROJ. 
CTRLS. 

    RJ Proj. Ctrls. RJ UDS-
SDP-009 

Indirect Cost 
Management 

D 1 All   RJ N/A Approved 

186 PROJ. 
CTRLS. 

    RJ Proj. Ctrls. RJ UDS-
SDP-010 

Material and Subcontract 
Management 

D 1 All   RJ N/A Approved 

187 PROJ. 
CTRLS. 

    RJ Proj. Ctrls. RJ UDS-
SDP-011 

System Surveillance D 1 All   RJ N/A Approved 

188 PROJ. 
CTRLS. 

    RJ Proj. Ctrls. RJ UDS-
SDP-012 

Baseline Change Control D 1 All   RJ N/A Approved 
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189 PROJ. 
MGMT. 

    RW Project 
Management 

RW TBD Project Management               

190 QA     JB QA Program JB DUF6-
UDS-
PLN-003 

Project QAP R 1 All For design but 
to be taken to 
OPS. In 
rewrite. 

JB 1/7/2005 1/31/2005 

191 QA     JB QA Program JB UDS-
QAP-001 

QMSI&I D 1 All In Rewrite JB 1/12/2005 1/31/2005 

192 QA     JB QA Program JB UDS-
QAP-002 

Training & Qualification D 1 All   JB N/A Approved 

193 QA     JB QA Program JB UDS-
QAP-003 

Procedure System D 1 All In Rewrite JB 1/7/2005 1/7/2005 

194 QA     JB QA Program JB UDS-
QAP-004 

Graded Approach D 1 All   JB Done Approved 

195 QA     JB QA Program JB UDS-
QAP-005 

Condition & NCR D 1 All In Rewrite JB 11/22/2004 1/14/2005 

196 QA     JB QA Program JB UDS-
QAP-012 

Independent 
Assessment 

D 1 All In Rewrite JB 1/12/2005 1/31/2005 

197 QA     JB QA Program JB UDS-
QAP-013 

Management 
Assessments 

D 1 All In Rewrite JB 1/12/2005 1/31/2005 

198 QA     JB QA Program JB UDS-
QAP-014 

Supplier QP Eval. D 2 All In Draft JB Done 1/14/2005 
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199 QA     JB QA Program JB UDS-
QAP-015 

PAAA Reporting D 1 All In Rewrite JYB 1/28/2005 2/28/2005 

200 QA     JB QA Program JB UDS-
QAP-016 

Occurrence Notification 
& Reporting 

D 1 All In Rewrite JYB 1/28/2005 2/28/2005 

201 QA     JB QA Program JB UDS-
QAP-017 

Lessons Learned D 1 All   JB N/A Approved 

202 QA     JB QA Program JB UDS-
QAP-018 

RCA D 1 All   JB N/A Approved 

203 QA     JB QA Program JB UDS-
QAP-019 

Trend Analysis D 1 All   JB N/A Approved 

204 QA     JB QA Program JB UDS-
QAP-022 

Stop Work D 1 All   JB N/A Approved 

205 REPORT.     JYB CAIRS JYB UDS-
SHP-014 

Computerized Accident 
Incident Reporting 
System 

D 1 All   JYB 11/15/2004 1/4/2005 

206 RM/DC     MG Records 
Mgmt./Doc. Ctrl. 

MG DUF6-
UDS-
PLN-015 

Document Management 
Plan 

D 1 All   MG 11/19/2004 12/15/2004 

207 RM/DC     MG Records 
Mgmt./Doc. Ctrl. 

MG UDS-
DMP-001 

Document Control 
Program 

D 1 All   MG 11/30/2004 1/4/2005 

208 RM/DC     MG Records 
Mgmt./Doc. Ctrl. 

MG UDS-
DMP-002 

Records Management D 1 All   MG 11/30/2004 1/4/2005 
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209 RM/DC     MG Records 
Mgmt./Doc. Ctrl. 

MG UDS-
DMP-003 

Correspondence Control D 1 All   MG 11/30/2004 1/4/2005 

210 RM/DC     MG Records 
Mgmt./Doc. Ctrl. 

MG UDS-
DMP-004 

Disaster Recovery Plan D 1 All   MG 11/30/2004 1/4/2005 

211 SEC.     JYB Site Security JYB UDS-
SSP-001 

Security Concerns and 
Fire Events 

D 1 All   JYB 11/15/2004 1/4/2005 
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Item 
No. 

Item 
Location Prop. No. Item Description Quan. Model Mfr. Comments 

UDS 
ACCEPT 

(Y/N) 
Decision 
Made By 

XFR 
TO/STAY 

1 ETTP 20168 CPU 1 PENTIUM 233 NONE Good - old 
technology 

N NB NA 

2 ETTP 21021 METER, 
ULTRASONIC 

1 DMS2TC KRAUTKRAMER New Y NB Ports. 

3 ETTP 21025 CALCULATOR, 
DIGITAL 

1 TI-83 TEXAS 
INSTRUMENTS 

New Y NB Pad. 

4 ETTP 21404 CPU 1 PENTIUM II FABRICATED Good - old 
technology 

N NB TBD 

5 ETTP 21405 CPU 1 PENTIUM II FABRICATED Good - old 
technology 

N NB TBD 

6 ETTP 21406 CPU 1 PENTIUM II FABRICATED Good - old 
technology 

N NB TBD 

7 ETTP 21407 MONITOR 1 DJ702E MAG TECH Functional – old 
technology 

N NB TBD 

8 ETTP 21408 MONITOR 1 9GLRS AOC Functional - old 
technology 

N NB TBD 

9 ETTP 30826 MONITOR 1 CPD-200SF SONY Functional - old 
technology 

N NB TBD 

10 ETTP 32914 PRINTER 1 C3916A HEWLETT-
PACKARD 

Functional - old 
technology 

Y NB TBD 

11 ETTP 33037 PRINTER 1 C3961A HEWLETT-
PACKARD 

Functional - old 
technology 

Y NB TBD 

12 ETTP K333322 TEST UNIT, 
PERIPHERAL 

1 PSP3 FORCE Functional - old 
technology 

N NB TBD 

13 ETTP K399001 SCANNER, 
MASS 

1 AWS5L FORCE Functional - old 
technology 

N NB TBD 

14 ETTP KA26091 PRINTER 1 LASERJET HEWLETT-
PACKARD 

Functional - old 
technology 

Y NB TBD 

15 ETTP KA35715 PORTABLE 1 NP9660T SOUTHWIND Functional - old 
technology 

N PW TBD 
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TO/STAY 

16 ETTP KA37811 PRINTER 1 C3150A HEWLETT-
PACKARD 

Functional - old 
technology 

Y NB TBD 

17 ETTP KA37814 MONITOR 1 CPD-17SF2 SONY Functional - old 
technology 

N PW TBD 

18 ETTP 20677 TRAILER, 
OFFICE, 
SINGLE WIDE 

1 1044 T&R CUSTOM 
INC. 

Good N PW/GG  TBD 

19 ETTP 20678 TRAILER, 
EQUIPMENT 

1 083000IE GELCO Old and worn N PW/GG TBD 

20 ETTP 20679 SPRAY 
PAINTING 
SYSTEM 

1 742-183 SPEEDFLO Old and worn N PW/GG TBD 

21 ETTP 20680 SPRAY 
PAINTING 
SYSTEM 

1 731-416 SPEEDFLO Old and worn N PW/GG TBD 

22 ETTP 20693 HANDHELD 
COMPUTER 

1 2300 FUJITSU Good - old 
technology 

Y NB TBD 

23 ETTP 20694 HANDHELD 
COMPUTER 

1 2300 FUJITSU Good - old 
technology 

Y NB TBD 

24 ETTP 20791 COMPUTER, 
PEN-BASE 

1 FMW4203TS FUJITSU Good - old 
technology 

Y NB TBD 

25 ETTP 20793 COMPUTER, 
PEN-BASE 

1 FMW4203TS FUJITSU Good - old 
technology 

Y NB TBD 

26 ETTP 20794 COMPUTER, 
PEN-BASE 

1 FMW4203TS FUJITSU Good Y NB TBD 

27 ETTP 20820 AIR DRYER 1 ADS-1600 SCHMIDT Old and worn N GG TBD 
28 ETTP 20821 BOBCAT 1 440B MELROSE Very Old – Still 

serviceable 
Need more 

info. 
GG TBD 
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XFR 
TO/STAY 

29 ETTP 20822 GENERATOR, 
GAS 

1 3LW64 HONDA Good Y PW TBD 

30 ETTP 20823 ANALYZER 1 L2000DX DEXSIL Good Y RV TBD 
31 ETTP 20824 HEPA 

NEGATIVE AIR 
VAC 

1 H2000HP ABATEMENT 
TECHNOLOGIES 

Good Y RV TBD 

32 ETTP 21022 CAMERA, 
DIGITAL 

1 MVC-FD95 SONY Good Y NB TBD 

33 ETTP CA00630 PRINTER 1 LASERJET HEWLETT-
PACKARD 

Good - old 
technology 

N GG TBD 

34 ETTP K315726 CYLINDER 
HANDLER 

1 NCH357501 RAYGO 
WAGNER 

Old and worn – 
Still Serviceable 
– Not in use due 
to potential single 
point failure 
mode  

N GG TBD 

35 ETTP K319891 
(Prism) 

STRADDLE 
CARRIER 

1 42124000 GERLINGER Old and worn – 
Still Serviceable 
– Critical item for 
duration of 
shipping 
campaign  
 
 
 
 
 
 
 

N RV TBD 
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(Y/N) 
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XFR 
TO/STAY 

36 ETTP K319927 
(Prism) 

STRADDLE 
CARRIER 

1 42124000 GERLINGER Old and worn – 
Still Serviceable 
– Critical item for 
duration of 
shipping 
campaign  

N RV TBD 

37 ETTP (No Prism 
#) 

STRADDLE 
CARRIER 

1 42124000 GERLINGER Old and worn – 
Still Serviceable 
– Critical item for 
duration of 
shipping 
campaign 

N RV TBD 

38 ETTP K332249 TRUCK, Fork 
Lift 

1 FG40 MITSUBISHI Good - Old and 
worn 

Y GG TBD 

39 ETTP K332250 TRUCK, Fork 
Lift 

1 FG40 MITSUBISHI Good - Old and 
worn 

Y GG TBD 

40 ETTP K334019 CYLINDER 
HANDLER 

1 NCH359801 ALLIED 
WAGNER 

Good Y GG TBD 

41 ETTP K334195 BLASTING POT 
& RECOVERY 
SYSTEM 

1 3011B8 KEY HOUSTON Old and worn N GG TBD 

42 ETTP K334196 COMPRESSOR 1 ISO9001 SULLAIR Old and worn N GG TBD 

43 ETTP KA38229 MONITOR 1 CPD-17SF1 SONY Good – Old 
technology 

Y NB TBD 

44 ETTP XA58161 PRINTER 1 C3980A HEWLETT-
PACKARD 

Good - Old 
technology 

Y NB TBD 
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UDS 
ACCEPT 

(Y/N) 
Decision 
Made By 

XFR 
TO/STAY 

45 ETTP KA39440 MONITOR 1 VIVITRON 17 GATEWAY Good - old 
technology 

Y NB TBD 

46 ETTP E110885 Pick-Up Truck 1 F-150 Ford Good-Low 
Mileage 

Y PW PORTS 

47 ETTP E112513 Pick-Up Truck/W 
Tommy Lift 
Tailgate 

1 F-250 Ford Good-Low 
Mileage 

Y PW Pad. 

48 ETTP E110303 Van 1 Aerostar Ford Good Y PW Pad. 
49 Ports. Not 

Account. 
Triangular Trowel 4 N/A N/A   TBD   Ports. 

50 Ports. Not 
Account. 

Bucket 4 N/A N/A    TBD   Ports. 

51 Ports. Not 
Account. 

Fox Tail Brushes 4 N/A N/A   TBD   Ports. 

52 Ports. Not 
Account. 

Wrenches/Sockets 
Sizes  

  N/A N/A 7/8" to 1 and 7/8" TBD   Ports. 

53 Ports. Not 
Account. 

Torque Wrench 
1/2 in Drive  

1 N/A N/A Range: 0-600 
inch pounds 

TBD   Ports. 

54 Ports. Not 
Account. 

Plant Radios 7 N/A N/A   TBD   Ports. 

55 Ports. Not 
Account. 

Local Radios 6 N/A N/A   TBD   Ports. 

56 Ports. Not 
Account. 

Inspection 
Mirrors 

5 N/A N/A   TBD   Ports. 

57 Ports. Not 
Account. 

Inspection Lights 3 N/A N/A Model: Nite Lite 
6 volt 
rechargeable 

TBD   Ports. 

58 Ports. Not 
Account. 

Paint Sticks - 
Yellow 

  N/A N/A   TBD   Ports. 
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(Y/N) 
Decision 
Made By 

XFR 
TO/STAY 

59 Ports. Prop # 
0020798, 
0020800, 
0020801, 
0020802 

CID computer 
equipment 

4 N/A N/A Prop # 0020798, 
0020800, 
0020801, 
0020802 

TBD   Ports. 

60 Ports. Not 
Account. 

Traffic Safety 
Vest 

  N/A N/A   TBD   Ports. 

61 Ports. Not 
Account. 

Clothing/PPE Lot N/A N/A Winter and 
Summer weights 

TBD   Ports. 

62 Ports. Not 
Account. 

Rain Gear Lot N/A N/A   TBD   Ports. 

63 Ports. Not 
Account. 

Water Cooler 1 N/A N/A For Office Area TBD   Ports. 

64 Ports. Not 
Account. 

Wooden Chocks Lot N/A N/A Provided by 
carpenters on as 
needed basis 

TBD   Ports. 

65 Ports. Not 
Account. 

Tape Measure - 
25' 

4 N/A N/A   TBD   Ports. 

66 Ports. Not 
Account. 

Lunch Room 
Equipment 

Lot N/A N/A Microwave, 
Refrigerator, 
Stove 

TBD   Ports. 

67 Ports. Not 
Account. 

Canopy and 
Chairs 

1 N/A N/A   TBD   Ports. 

68 Ports. Not 
Account. 

Shop Vac 1 N/A N/A Ownership in 
question 
 
 

TBD   Ports. 
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(Y/N) 
Decision 
Made By 

XFR 
TO/STAY 

69 Ports. Honda: 
Model 
EG3500 
SN EA6-
4123762 

Generator/ext 
cord (for shop 
vac) 

1     Honda: Model 
EG3500 SN 
EA6-4123762 

TBD   Ports. 

70 Ports. N/A Office Equipment Lot     Copier and Fax TBD   Ports. 

71 Ports. N/A Computer for 
PASS 

1     Ownership in ??? 
Access to USEC 
network required 

TBD   Ports. 

72 Ports. P910263 
and 
P900206 

Stacker 2     P910263 and 
P900206 

TBD   Ports. 

73 Ports. TBD Forklift       Retained by BJC TBD   Ports. 

74 Ports. E-09749 1989 Chevy 
Sedan  

1     E-09749, 
Fair/Poor 
Condition 

Y PW Ports. 

75 Ports. E-09716 1988 Chevy S-10 
Pickup  

1     E-09716, 
Fair/Poor 
Condition 

Y PW Ports. 

76 Ports. E111824 1989 Chevy 
Pickup  

1     E111824, 
Fair/Poor 
Condition 

Y PW Ports. 

77 Ports. G41-71474 2001 Dodge Van 1     G41-71474 Good 
Condition 

Y PW Ports. 
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(Y/N) 
Decision 
Made By 

XFR 
TO/STAY 

78 Ports. E111825 1989 Chevy 
Pickup  

1     E111825, 
Fair/Poor 
Condition 

Y PW Ports. 

79 Ports. P910385 Yard Truck  1     P910385 Good 
Condition 

TBD   Ports. 

80 Ports.   HP Inst.       Controlled by 
SEC 

TBD   Ports. 

81 Ports. N/A Rad Protective 
Clothing 

      Provided by 
USEC Laundry 

TBD   Ports. 

82 Ports. N/A Transport Carts       Belongs to 
Building 

TBD   Ports. 

83 Ports. N/A Scales       Belongs to 
Building 

TBD   Ports. 

84 Ports. N/A NDA Services       Service from 
USEC 

TBD   Ports. 

85 Ports. N/A Bags for small 
cylinders 

      Specification per 
NCS 

TBD   Ports. 

86 Ports. N/A Security Seals       Obtained from 
USEC 

TBD   Ports. 

87 Ports. N/A Wire & Sleeves 
for Security Seals 

      Obtained from 
USEC NMC&A 

TBD   Ports. 

88 Ports. N/A 2.5 ton lifting 
fixture and Sling 

      Owned by USEC TBD   Ports. 

89 Ports. N/A 2.5 ton lifting 
fixture and Sling 

      Owned by ETTP 
??? 

TBD   Ports. 

90 Ports. N/A Bonnet Nuts       Procured as 
needed 

TBD   Ports. 
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(Y/N) 
Decision 
Made By 

XFR 
TO/STAY 

91 Ports. N/A Cylinder Tags       Procured as 
needed 

TBD   Ports. 

92 Ports. N/A Stainless Steel 
Zip Ties 

      Procured as 
needed 

TBD   Ports. 

93 Ports. N/A First Aid Box 1     Located in Office TBD   Ports. 

94 Ports. N/A Light Stands  2     Rented as needed TBD   Ports. 

95 Ports. PA - 01721 Supervisor's 
Computer 

1       TBD   Ports. 

96 Ports. P-910342 Zoom Boom 1       TBD   Ports. 
97 Pad. N/A 65 gallon water 

tank and electric 
pump 

1       Y RV Stay 

98 Pad. N/A 4 ft walkway 
ladder 

1       Y RV Stay 

99 Pad. N/A 5'x10' two wheel 
trailer 

1       Y RV Stay 

100 Pad. N/A lifting hook 
attachment for the 
Telehandler 
TH-102 

1       Y RV Stay 

101 Pad. N/A 750 lb two wheel 
dolly 

1       Y RV Stay 

102 Pad. N/A 6 gal shop vac 1       Y RV Stay 
103 Pad. N/A 1 gal shop vac 1       Y RV Stay 
104 Pad. N/A wheel barrel 1       Y RV Stay 
105 Pad. N/A  0.3 hp electric 

sump pump 
1       Y RV Stay 
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UDS 
ACCEPT 

(Y/N) 
Decision 
Made By 

XFR 
TO/STAY 

106 Pad. N/A 100'x3/8" air hose 1       Y RV Stay 

107 Pad. N/A flat hand shovel 1       Y RV Stay 
108 Pad. N/A (1) 4 ft aluminum 

step ladder 
1       Y RV Stay 

109 Pad. N/A 3/8" cylinder 
saddle lifting 
cables 

10       Y RV Stay 

110 Pad. N/A 30" cylinder 
lifting cables 
purchased IAW 
Dwg # 
S5D90000A011 

2       Y RV Stay 

111 Pad. N/A 6 ft fiberglass 
ladders 

4       Y RV Stay 

112 Pad. N/A 2"x12' nylon 
slings for lifting 
12" cylinders Lift-
All part number 
EE3802T 

7       Y RV Stay 

114 Pad. N/A 2"x8' nylon slings 
for lifting 12" 
cylinders - LiftAll 
part 

8       Y RV Stay 

115 Pad. N/A number 
EE2-802T 

        Y RV Stay 

116 Pad. N/A 5/8"x100' tag 
lines 

2       Y RV Stay 
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Decision 
Made By 

XFR 
TO/STAY 

117 Pad. N/A 3"x25' synthetic 
slings for lifting 
CV cylinders - 
SlingMax 

4       Y RV Stay 

118 Pad. N/A stock number 
TPXC 1500 - per 
Dwg # 
S5EC90000A005 

1       Y RV Stay 

119 Pad. N/A CV cylinder 
lifting cable 
assemblies and 
purchased IAW 
Dwg # 

3       Y RV Stay 

120 Pad. N/A S5EC90000A005         Y RV Stay 

121 Pad. N/A CV cylinder lift 
beams purchased 
IAW Dwg # 
S5EC90000A005 

2       Y RV Stay 

122 Pad. N/A CV-19 skid for 
CHATS 

1       Y RV Stay 

123 Pad. N/A CV-12 skid for 
CHATS 

1       Y RV Stay 

124 Pad. N/A 48" skid for 
CHATS truck 

1       Y RV Stay 

125 Pad. N/A assorted shackles 
 
 

        Y RV Stay 
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UDS 
ACCEPT 

(Y/N) 
Decision 
Made By 

XFR 
TO/STAY 

126 Pad. N/A  8'x10' canvas trap 3       Y RV Stay 

127 Pad. N/A 13hp Honda 
concrete crack 
saw 

1       Y RV Stay 

128 Pad. N/A 1"x250' air hose 1       Y RV Stay 

129 Pad. N/A 1"x50' water hose 1       Y RV Stay 

130 Pad. N/A 24" pipe wrenches 2       Y RV Stay 

131 Pad. N/A  6 ton hydraulic 
bottle jack 

1       Y RV Stay 

132 Pad. N/A can oil 1       Y RV Stay 
133 Pad. N/A  3 ton dog plate 1       Y RV Stay 

134 Pad. N/A air chisels 4       Y RV Stay 
135 Pad. N/A 10 lb sledge 

hammer 
1       Y RV Stay 

136 Pad. N/A two light tripod 
stand halogen 
lights 

1       Y RV Stay 

137 Pad. N/A 5 gal air pig 1       Y RV Stay 
138 Pad. N/A Milwaukee 

sawzall 
1       Y RV Stay 

139 Pad. N/A Milwaukee band 
saw 

1       Y RV Stay 

140 Pad. N/A Dewalt 1/2" drive 
electric impact 

1       Y RV Stay 
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(Y/N) 
Decision 
Made By 

XFR 
TO/STAY 

141 Pad. N/A 3.2 amp Black 
and Decker saber 
saw 

1       Y RV Stay 

142 Pad. N/A 1-1/2 ton chain 
come-alongs 

2       Y RV Stay 

143 Pad. N/A Stanley 1/2" drive 
torque wrench 

1       Y RV Stay 

144 Pad. N/A Stanley 3/4" drive 
torque wrench 

1       Y RV Stay 

145 Pad. N/A 5000 lb tie down 
straps 

2       Y RV Stay 

146 Pad. N/A 3300 lb tie down 
straps 

8       Y RV Stay 

147 Pad. N/A 150' extension 
cords 

        Y RV Stay 

148 Pad. N/A 1"x4' nylon straps 4       Y RV Stay 

149 Pad. N/A Milwaukee 
cordless drill 

1       Y RV Stay 

150 Pad. N/A 1-18" pipe wrench 1       Y RV Stay 

151 Pad. N/A Craftsman tool 
box full of sockets 
1/2", 1/4", 3/8" 

1       Y RV Stay 

152 Pad. N/A 7 1/4" electric 
skill saw 

1       Y RV Stay 
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(Y/N) 
Decision 
Made By 

XFR 
TO/STAY 

153 Pad. N/A Victor set of 
gauges & torch 

1       Y RV Stay 

154 Pad. N/A 3/4 ton chain 
come-a-longs 

2       Y RV Stay 

155 Pad. N/A 100' of oxygen 
and acetylene 
hoses 

        Y RV Stay 

156 Pad. N/A  3/8" Milwaukee 
hammer drill 

1       Y RV Stay 

157 Pad. N/A electric engraver 1       Y RV Stay 

158 Pad. N/A 3/8" Milwaukee 
drill 

1       Y RV Stay 

159 Pad. N/A 4' levels for 
cylinders 

5       Y RV Stay 

160 Pad. N/A (1) 4" drill press 
vice 

1       Y RV Stay 

161 Pad. N/A  large job box 1       Y RV Stay 
162 Pad. N/A medium job box 1       Y RV Stay 

163 Pad. N/A 4' crow bar 1       Y RV Stay 
164 Pad. N/A set of chock 

lifting hooks 
1       Y RV Stay 

165 Pad. N/A sets of safety 
harnesses 

2       Y RV Stay 

166 Pad. N/A rubber wheel 
chocks 

6       Y RV Stay 
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Decision 
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XFR 
TO/STAY 

167 Pad. N/A contaminated 
valve change kit 

1       Y RV Stay 

168 Pad. N/A clean valve 
change kit 

1       Y RV Stay 

169 Pad. N/A cylinder valve 
wrenches 

2       Y RV Stay 

170 Pad. N/A valve change 
sockets 

        Y RV Stay 

171 Pad. N/A valve heater 1       Y RV Stay 
172 Pad. N/A pilot hole 

assembly for 
drilling holes in 
cylinder skirts 

1       Y RV Stay 

173 Pad. N/A wooded cylinder 
plugs 

        Y RV Stay 

174 Pad. N/A 40,000 lb 50' 
nylon slings - 
these are the 
slings we used to 
move the C-603 
tank 

2       Y RV Stay 

175 Pad. N/A (2) 15000 lb 25' 
slings - not sure 
what these were 
used for 

        Y RV Stay 

176 Pad. N/A (1) 4' fiberglass 
ladder 

        Y RV Stay 
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Decision 
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XFR 
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177 Pad. N/A  two wheel dollies         Y RV Stay 

178 Pad. N/A 15,000 lb 27' tie 
down straps 

2       Y RV Stay 

179 Pad. N/A  3/4" cylinder 
valves 

20       Y RV Stay 

180 Pad. N/A  3/4" cylinder 
valves rebuild kits 

26       Y RV Stay 

181 Pad. N/A diamond tip 
concrete crack 
saw blade 

1       Y RV Stay 

182 Pad. N/A one inch valve 
packing nuts 

11       Y RV Stay 

183 Pad. N/A 1 1/2" cylinder 
plugs 

18       Y RV Stay 

184 Pad. N/A tinned 1" cylinder 
valves - TBV 

39       Y RV Stay 

185 Pad. N/A untinned 1" 
cylinder valves - 
TBV 

2       Y RV Stay 

186 Pad. N/A 1" cylinder valve 
port caps 

6       Y RV Stay 

187 Pad. N/A 130' x 1/2" air 
hose 

1       Y RV Stay 
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Item 
No. 

Prog. 
Area 

Resp. 
Mgr. Due Date SME 

Current Service for 
Which Action/Transfer is 

Needed 
Provider under 
UDS contract 

Action to be taken to 
transfer service Notes Priority  

1 ES&H DP 1/31/2005 AH Industrial hygiene services Self perform,  
AH at Paducah, 
EH at Portsmouth 

SME to prepare scope, 
Contracts to issue 

USEC/others 2 

2 ES&H DP 1/31/2005 AH Storm water/physical  USEC at both 
sites 

SME to prepare scope, 
Contracts to issue 

Write contract to USEC 2 

3 ES&H DP 1/31/2005 DP Security Services USEC at both 
sites 

SME to prepare scope, 
Contracts to issue 

Obtain from USEC 2 

4 ES&H DP 1/31/2005 PH HP Techs Subcontract at 
both sites 

SME to prepare scope, 
Contracts to issue 

TBD 2 

5 ES&H DP 1/31/2005 PH Instruments/calibration Subcontract at 
both sites 

SME to prepare scope, 
Contracts to issue 

TBD 2 

6 ES&H DP 1/31/2005 PH Material, equipment and 
PPE 

Self perform at 
both sites 

SME to prepare scope, 
Contracts to issue 

Procure locally 2 

7 ES&H DP 1/31/2005 PH Internal & External 
Dosimetry 

ORNL dosimetry 
services 

SME to prepare scope, 
Contracts to issue 

UDS/others 1 

8 ES&H DP 1/31/2005 PH Bioassays USEC or other 
sub TBD 

SME to prepare scope, 
Contracts to issue 

USEC/others 2 

9 ES&H DP 1/31/2005 PH Air sampling & analysis TBD SME to prepare scope, 
Contracts to issue 

USEC/others 2 
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10 ES&H DP 1/31/2005 RV Fire Protection Eng. 
services 

USEC or other 
supplier TBD for 
Ports and Pad 

SME to prepare scope, 
Contracts to issue 

Obtain from USEC 1 

11 HR JF 1/31/2005 JF Occupational 
Health/Medical 
Surveillance 

Contractor for 
each site TBD 

SME to prepare scope, 
Contracts to issue 

Obtain from USEC 2 

12 IS GS 1/31/2005 GS IT support - software, 
hardware, connectivity, 
networking, etc. 

Contractor for 
each site TBD 

SME to prepare scope, 
Contracts to issue 

Necessary for CID transition 2 

13 IT DA Complete GS Paducah radio service and 
radio procurement 

USEC A unit price W/A in 
place with USEC 

UDS to procure radios.  
Contract start/stop dates are: 

2 

14 IT DA Complete GS Portsmouth  radio service 
and radio procurement 

USEC A unit price W/A in 
place with USEC 

UDS to procure radios.  
Contract start/stop dates are: 

2 

15 OPER. DA 1/31/2005 JM Janitorial Self at Ports, 
S&S at Pad 

SME to prepare scope, 
Contracts to issue 

Obtain S&S contract 2 

16 OPER. DA 1/31/2005 JM Heavy Equipment 
Maintenance 

USEC at Ports 
and Pad 

SME to prepare scope, 
Contracts to issue 

Obtain from USEC or sub to 
site Infrastructure contractor 

2 

17 OPER. DA 1/31/2005 JM Fleet Maintenance - 
existing contracts 

Self at Ports, 
S&S at Pad 

SME to prepare scope, 
Contracts to issue 

Obtain from USEC or sub to 
site Infrastructure contractor 

2 

18 OPER. DA 1/31/2005 JM Industrial Truck 
Maintenance 

USEC at Ports 
and Pad 

SME to prepare scope, 
Contracts to issue 

Obtain from USEC or sub to 
site Infrastructure contractor 

2 
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19 OPER. DA 1/31/2005 JM Rigging/hoisting - 
Maintenance/inspection of 
rigging and hoisting 

Ports SME to prepare scope, 
Contracts to issue 

May be eliminated 2 

20 OPER. DA 1/31/2005 JM Rigging/hoisting - 
Maintenance/inspection of 
rigging and hoisting 

Pad SME to prepare scope, 
Contracts to issue 

May be eliminated 2 

21 OPER. DA 1/31/2005 PH HEPA vacs and servicing USEC at Ports 
and Pad 

SME to prepare scope, 
Contracts to issue 

Contract start/stop dates are: 2 

22 OPER. DA 1/31/2005 RV Infrastructure contract TBD SME to prepare scope, 
Contracts to issue 

Obtain from USEC or sub to 
site Infrastructure contractor 

2 

23 OPER. DA 1/31/2005 RV Utilities (water, electricity, 
sewer, etc.) 

USEC at Ports 
and Pad 

SME to prepare scope, 
Contracts to issue 

Obtain from USEC 2 

24 OPER. DA 1/31/2005 RV Calibration of M&TE USEC at Ports, 
Pad TBD 

SME to prepare scope, 
Contracts to issue 

Obtain from USEC or sub to 
site Infrastructure contractor 

1 

25 OPER. DA 1/31/2005 RV Service on cylinder hauler 
fire suppression system 

Not known SME to prepare scope, 
Contracts to issue 

RV to determine supplier 1 

26 OPER. DA 1/31/2005 RV Bottled Water Self perform at 
both sites 

N/A Procure locally, obtain 
contract 

3 

27 OPER. DA 1/31/2005 RV Fueling Self perform at 
both sites 

N/A Procure locally, obtain 
contract 

2 

28 OPER. DA 1/31/2005 RV Compressed gas supply 
and/or cylinder supply 

TBD SME to prepare scope, 
Contracts to issue 

RV to determine current 
practice at both sites 

4 
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29 OPER. DA 1/31/2005 RV Sealand pkg. For storage  Self perform at 
both sites 

Evaluate need and type Evaluate need and type 4 

30 OPER. DA 1/31/2005 RV Flammable storage cabinet Self perform at 
both sites 

Evaluate need and type Evaluate need and type 2 

31 OPER. DA 1/31/2005 TS Dry active waste, metals & 
liquids disposal contract 

Weskem at Pad, 
Wastren at Ports 

SME to prepare scope, 
Contracts to issue 

  2 

32 OPER. DA 1/31/2005 TS Sanitary waste Wastren at Ports, 
Weskem at Pad 

SME to prepare scope, 
Contracts to issue 

  2 

33 OPER. DA 1/31/2005 TS Recyclables TBD SME to prepare scope, 
Contracts to issue 

May be eliminated 2 

34 OPER. DP 1/31/2005 PH Laundry USEC at both 
sites 

SME to prepare scope, 
Contracts to issue 

Write contract to USEC 2 

35 OPER. DP 1/31/2005 PH Respirators USEC at both 
sites 

SME to prepare scope, 
Contracts to issue 

Write contract to USEC 2 

36 OPER. DP 1/31/2005 PH Spill Control kits Self perform at 
both sites 

SME to prepare scope, 
Contracts to issue 

TBD 2 

37 QA JB 1/31/2005 JB Quality control inspections 
(UT testing) 

USEC at Ports, 
Tetra Tec at Pad 

SME to prepare scope, 
Contracts to issue 

Obtain from USEC or procure 
locally 

2 

38 WM JM 1/31/2005 JM CID  Self perform at 
both sites 

CID transition schedule Generate CID transition 
schedule 

1 
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39 WM JM 1/31/2005 TS Waste Brokers Contractor for 
each site TBD 

SME to prepare scope, 
Contracts to issue 

  2 
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Attachment D Cylinder Surveillance/Maintenance Organization and Staffing 

 

D-1 

Project Manager

ESH and Security
Manager

QA Manager

QA Paducah QA Portsmouth

Business
Manager

HR Manager

LR Manager

HR/LR Specialist
Portsmouth

HR/LR Specialist
Paducah

Operations and
Maintenance

Manager

Portsmouth
Plant/Waste/

Product Manager

Cylinder
Management

Manager

Cylinder
Management
Supervisor

Cylinder
Management

Manager

Cylinder
Management
Supervisor

Cylinder
Management

Manager/Facility
Engineering

Manager

Information
Systems
Manager

IS Portsmouth (2)

IS Paducah (2)

Cylinder Yard
Crew (8)

Cylinder Yard
Crew (8)

Portsmouth ESH
Manager

Paducah ESH
Manager

Health Physics
Supervisor

Health Physics
Supervisor

Health Physics
Technicians (3)

Health Physics
Technicians (3)

New Hire

Transition from BJC

Existing Position

Subcontract

Hire as Part of Startup

Clerk Clerk

Project Controls

Finance and
Accounting

Cylinder
Information
Database

Waste Engineer

Records
Management and

Document
Control Manager

WasteSoft Training

Safeguards and
Security

Portsmouth

Safeguards and
Security Paducah

Nuclear Materials
Control and

Accountability

Other
Subcontracted

Services

Laundry

Security

Access control

Vehicle maintenance

Occupational health

Nuclear Criticality Safety Engineering

Grounds maintenance

Waste transportation and disposal

Laboratory Services

Paducah Plant
Manager
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Attachment E Readiness Review Plan 

 

E-1 

 
Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

1 Project 
Support 

      

1.1 Project  SOW documented including: Adkisson Ongoing Contracts amendment 
needs finalization 

None 

   Site facilities managed by UDS identified Adkisson Ongoing Contract amendment 
needs finalization 

None 

   Cylinder inventory clearly identified McCoy Ongoing Awaiting complete CID 
transfer to UDS and 
independent UDS 
verification 

None 

1.2 Project  Cylinder S&M Plan approved and in place Veazey Complete Rev F, which incorporated 
DOE comments, was 
mailed to DOE by letter 
DUF6-UDS-LEX-04-
00130, dated 12/1/04 

None 

1.3 Project  Cylinder Yard Transition Readiness Assessment 
process defined 

Adkisson    

   UDS readiness review assessment process 
defined. 

 Complete DUF6-UDS-PLN-052 None 

   Readiness review process agreed to by DOE Adkisson Ongoing DOE comments 
incorporated in this 
revision. 

None 

   Independent readiness review team identified 
and review scheduled 

Adkisson Complete Team is identified in this 
plan which is under DOE 
review 

None 

1.4 Project  Shared Site Committee  Veazey/ 
McCoy 

Ongoing Committee members 
selected (RV, JM., etc.) 

None 
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Attachment E Readiness Review Plan 

 

E-2 

 
Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

   Interfaces with other site organizations clear 
(PSS, EM, Fire, Security).  

 Complete As noted above None 

   Schedules shared with other site organizations  Complete As noted above None 
1.5 Project  Transition activities shared with site tenants so 

impacts can be assessed 
Veazey/ 
McCoy 

Ongoing  None 

1.6 Admin  Administrative support available and in place 
for procedure development and transition 
support  

Adkisson Complete  None 

1.7 Admin  A list of key personnel with contact information 
(phone numbers, pager numbers, etc.) has been 
developed (includes new hires, subcontract, and 
transitioned personnel). 

Adkisson Open List is current as of this 
date, but will be amended 
as project progresses 

Verify 
accuracy of 
list 

1.8 Business Contracts Subcontractors and sub-tiers are pre-approved 
for ES&H and QA (as applicable) or 
subcontract language must ensure working 
separate subcontractor’s plans. 

Painter Complete All subcontracts shall be 
let IAW FAR 
requirements through 
UDS member companies 

 

   If certified payrolls are required, mechanisms 
are in place to submit them. 

Painter Complete All subcontracts shall be 
let IAW FAR 
requirements through 
UDS member companies 

 

   The subcontractor has access to the latest wage 
rates as applicable. 

Painter Complete All subcontracts shall be 
let IAW FAR 
requirements through 
UDS member companies 

 

   For subcontracted work, the insurance forms are 
submitted and approved.  

Painter Complete All subcontracts shall be 
let IAW FAR 
requirements through 
UDS member companies 
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Attachment E Readiness Review Plan 

 

E-3 

 
Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

1.9 Business Property Program including databases, plans and 
procedures approved and in place 

Walsh Ongoing Asset Management Plan in 
place  

Ensure all 
assets are in 
SF database 

   Property managers identified and trained Walsh Complete Painter designated as 
Asset Manager for project 

None 

   Property to be transferred to UDS identified and 
agreed to by BJC/DOE 

Walsh Complete Contract and non-contract 
assets identified  

Execute 
transfer from 
BJC to UDS 

1.1 HR Benefits Program in place and approved by DOE Freeman    
   Enroll transitioning employees in UDS Benefit 

Plans 
Freeman Ongoing Benefit Plan submitted to 

DOE for review on 
10/15/04 

None 

   Create HRIS and Personnel Files for new hires 
and submit to Duratek to set up for pay and 
benefits 

Freeman Ongoing Awaiting turnover of 
related files from BJC to 
UDS.  Written request 
made. 

None 

1.11 HR Payroll System in place 
 

Thacker Ongoing Will be available and 
tested prior to personnel 
transfer 

None 

1.12 HR Personnel 
Req. 

Required Labor postings have been provided 
and posted, including providing formal offers, 
acceptance by personnel. 

Freeman Ongoing Postings will be in place 
in yet to be designated 
areas prior to personnel 
transition 

None 

1.13 HR Employee 
Transition 

Plan in place, personnel identified Freeman Ongoing Pending information from 
BJC 

None 
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Attachment E Readiness Review Plan 

 

E-4 

 
Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

   Present New Hire Orientation, Discuss 
Company Rules and Cultural Expectations with 
all transitioning employees 

Freeman Ongoing Draft matrix out for 
comment.  To be 
scheduled upon learning 
exact transition date 

None 

   Review Training Matrix Requirements and 
Documentation Process with transitioning 
employees 

Freeman Ongoing Training matrix under 
review for completeness 

None 

1.14 HR HR Policies Approved and in place. Freeman Ongoing All policies identified and 
being written.  See also 
the MDL 

None 

1.15 HR Training Plan and procedures approved and in place Freeman/    
   Training and qualification matrix completed and 

implemented for UDS and subcontractors 
Adkisson Ongoing Document under 

development and review 
None 

   Training schedule in place Freeman Ongoing Document under 
development and review 

None 

   Required reading process for UDS employees 
and subcontractors 

Freeman Ongoing Document under 
development and review 

None 

   Classroom or on the job training for UDS and 
subcontractors 

Freeman Ongoing Document under 
development and review 

None 

   Training necessary to be completed before take 
over cylinder S&M mission identified 

Freeman Complete Incorporated into the 
training matrix 

None 

   Prestart training conducted 
 
 
 
 

Freeman   None 

   Pre start training and qualification record review 
scheduled, conducted, and documented 

Freeman   None 
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Attachment E Readiness Review Plan 

 

E-5 

 
Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

  Training 
Compliance 

Complete Training Compliance matrix against 
5480.20A requirements 

Walsh Ingoing   

1.16 LR Labor 
Agreement 

Ready for presentation to represented 
employees 

Fuller Ongoing Final labor terms 
submitted to DOE on 
1/13/05.  Awaiting 
response from DOE 

None 

1.17 Doc Mgmt  Procedures approved and in place Walsh/ Ongoing Tracked via the MDL None 
 

   Historical records reviewed for applicability and 
need 

Griffin Ongoing  None 

   Records to be transferred from BJC identified Griffin 
 

Ongoing Awaiting DOE-BJC 
directive to transfer 
documents to UDS 

None 

   Records to be generated by cylinders S&M and 
related activities are identified. 

Griffin 
 

Complete  None 

   Records disposition schedules determined. Griffin 
 

Ongoing 
 

 None 

   Procedure revised to include blue sheeting 
process 

Brackett Complete Procedure issued and in 
use 

None 

   Database in place to distribute procedures Griffin 
 

Ongoing 
 

Elec. Document 
management system in 
place at sites (EDMS).  
See also Documentum 
implementation schedule 

None 

   Master document list complete (list shows ALL 
documentation necessary for cylinder S&M) 

Walsh Complete Master document list is 
appended to this document 

None 
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Attachment E Readiness Review Plan 

 

E-6 

 
Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

   Electronic copies of all procedures and plans, 
analyses, and requirements obtained from BJC 

McCoy Ongoing Formal UDS-BJC request 
made.  Awaiting formal 
DOE directive to BJC. 

None 

1.18 IT  IT infrastructure in place: Shapiro    
   IS personnel identified and available for each 

site 
Shapiro Ongoing  None 

   Necessary networks and other equipment are in 
place and operative 

Shaprio Ongoing   

1.19 IT CID Cylinder Information Database transferred to 
UDS and access verified at each site 
 
 

Shapiro Ongoing Equipment procurement 
underway, awaiting CID 
procedures from BJC 
(formal request made) 

None 

2 ESH/ 
Security 

      

2.1 ESH  Existing AHAs, evaluations, assessments, and 
corrective actions received from BJC 

Parker Ongoing 
 

These documents formally 
requested of BJC by UDS.  
Awaiting response 

None 

2.2 ESH Emergency 
Mgmt. 

Plan and procedures approved and in place Parker Ongoing 
 

Procedures and plans 
under development.  See 
MDL. 

None 

   EMHAs received from BJC and requirements 
implemented 

Parker Ongoing 
 

These documents formally 
requested of BJC by UDS.  
Awaiting response 

None 

   FHAs received from BJC and requirements 
implemented 

Parker Ongoing 
 

Received from BJC None 

2.3 ESH Industrial 
Hygiene 

MSDS in place for mission and PPE 
requirements established 

Haus Ongoing 
 

Documents to be 
`incorporated’ into the 
UDS system 

None 



Cylinder Yard Transition Plan, Rev. 0A DUF6-UDS-PLN-052 

 
Attachment E Readiness Review Plan 

 

E-7 

 
Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

2.4 ESH Radiation 
Protection 

RPP and implementing procedures approved 
and in place, including necessary RWP's 

Parker Ongoing 
 

RPP documents comments 
received, DOE for 
approval. RWPs to be 
`incorporated’  

None 

   RWP conditions have been satisfied (e.g. 
internal/external dosimetry, escorting 
requirements, postings, etc.). 

Parker Ongoing 
 

 None 

2.5 ESH ISMS ISMS plan approved and in place Hoffman    
   ISMS feedback methods identified and 

implemented 
Hoffman Complete  None 

    - Workers have been involved in analyzing the 
hazards or plans for worker involvement have 
been made  

Parker Ongoing 
 

Worker involvement 
exists in documents to be 
`incorporated’ into the 
UDS system.  New 
documents will include 
such involvement.  ISMS 
for sites requires the use 
of worker involvement. 

None 

2.6 ESH Lessons 
Learned 

Lessons learned system in place 
 
 
 

Parker/ 
Brackett 

Complete ISMS commits to 
implementing lessons 
learned activities 

None 

   Lessons Learned have been reviewed by UDS 
and subcontractors and incorporated into work 
package documentation. 

Parker Ongoing 
 

Site ES&H reps. review 
ORPS output to 
incorporate lessons 
learned 

None 

2.7 ESH Environ. Regulators notified of cylinder S&M mission Parker    
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E-8 

 
Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

   Necessary permits in place per regulatory and 
permitting plan 

Parker Ongoing 
 

Permit development 
underway and will be 
ready prior to CY 
takeover 

None 

   UDS signs or becomes part to permits Parker Ongoing Discharge point sites will 
be signed. 

None 

   Environmental reporting procedures approved 
and in place at each site 

Parker Ongoing Sampling procedures will 
be `incorporated’ 

None 

   Stationary fuel tanks greater than 55 gallons 
have been included in spill plan (SPCCC) 

Hayes Complete  None 

2.8 ESH Work control AHAs developed for mission.  Necessary 
hazard specific permits have been developed 
and issued.  (e.g. Hot work, 
Excavation/Penetration, Health and Safety, 
Confined Space, RWP, etc.). 

Hayes Ongoing 
 

Procedures being 
generated.  See MDL. 

None 

2.9 Security  Plan approved and in place at each site Parker    
   Access control procedure approved and in place Parker Ongoing 

 
Site wide and UDS 
specific security plans in 
review 

None 

   Badge services in place Parker Ongoing 
 

TBD. None 

   Badges obtained for all UDS personnel 
(including transitioned employees) 

Parker Ongoing 
 

May take place post 
transfer.  May use existing 
DOE badges. 

None 

   Physical security procedure/approved and in 
place 

Parker Ongoing 
 

 None 
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E-9 

 
Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

   DOE has agreement in place for escort services 
at each site, including coordinated with a 3-
month look ahead 

  Will be a PPA, therefore 
no escorts required 

None 

2.10 ESH ISMS Matrix ISMS implementation matrix completed Parker Complete See ISMS Plan None 

 
3 

 
Quality 

      

3.1 QA  QA Program and procedures modified as 
necessary for cylinder S&M 

Brackett Ongoing 
 

 None 

   QA procedures modified as necessary for 
cylinder S&M 

Brackett Ongoing 
 

 None 

   QA personnel in place at each site Brackett Complete B. Farmer for Lex. and 
sites. 

 

   The self-assessment program is documented and 
approved. 

Brackett Ongoing 
 

The self assessment and 
mgmt. assessment 
procedures are in draft 

None 

   Self-assessments are planned during the work. Brackett Ongoing Schedule is being drafted None 
   UDS management assessments and/or 

independent assessments are planned.  
Resources have been identified. 

Brackett Ongoing 
 

Schedule is being drafted None 

   Procedures for subcontractors are in place and 
have been accepted by UDS. 

Brackett Ongoing 
 

 None 

   Subcontractors QA programs reviewed and 
accepted 

Brackett Ongoing 
 

 None 
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E-10 

 
Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

3.2 QA Reporting 
Systems  

PAAA, ORPS, CAIRS, NFIRS, Security 
reporting systems, including implementing 
procedures, operational at each site 
 
 
 

Brackett Ongoing 
 

 None 

 
4 

 
Operations 

      

4.1 Operations Facility 
Management 

Facility management personnel, procedures and 
infrastructure are in place.  Specifically: 

McCoy/ 
Veazey 

   

   Facility Managers identified and in place, 
trained and qualified 

 Ongoing 
 

Personnel identified, 
training being planned 

 

   GFE lists developed and submitted to property 
management 

Walsh Complete GFE and asset  transfer 
lists are complete  

 

   Fuel services planned and fuel points identified 
 

McCoy Not 
started 

 None 

   Yard Surveillance and Maintenance procedures 
and inspection checklists approved and in place 
(incl. USQ review) 

Walsh Ongoing 
 

Procedures in draft form 
awaiting USQ process 

None 

   Equipment Surveillance and Maintenance 
procedures and inspection checklists approved 
and in place (incl. USQ review) 

Walsh Ongoing 
 

Procedures in draft form 
awaiting USQ process 

None 

4.2 Operations COO/Matrix Existing BJC COO Implementation matrix 
revised and completed for UDS at each site 
(revise the BJC matrices to show how UDS will 
comply with DOE-O-5480.19) 

McCoy/ 
Veazey 

Ongoing 
 

Awaiting final review 
after receipt of formal 
distribution from BJC 

None 
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E-11 

 
Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

4.3 Operations Waste 
Management 

Waste Management Plan modified for cylinder 
S&M with respect to historical waste quantities 
generated by the mission.  Implementation 
requirements in place, including: 

McCoy Ongoing 
 

Waste storage and waste 
characterization plans in 
draft form 

None 

   Develop a Sampling and Analysis Plan (SAP) 
for cylinder S&M. 

Hayes Ongoing 
 

Sampling to be brokered 
from USEC 

None 

    Hayes Ongoing 
 

Waste storage and waste 
characterization plans in 
draft form 

None 

   Waste storage areas are identified and 
established 
 
 

Hayes Ongoing 
 

Will be identified post-
transition 

Identify and 
ensure 
postings are 
correct 

   For 90-day storage areas, RCRA contingency 
plan has been prepared and approved 

Hayes Ongoing 
 

A post-transition action 
item.  No known RCRA 
generated wastes at this 
time 

Investigate 
existing 
areas. 
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E-12 

 
Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

4.4 Operations Config. 
Management 

Configured items identified Veazey Complete In the existing cylinder 
yard DSAs, the only 
Safety Significant (SS) 
Structures, Systems, and 
Components (SSC) is the 
cylinder itself as a 
"passive" SS SSC.  The 
valve and/or plug is not 
specifically mentioned.  
The cylinder is listed as a 
design feature for safety in 
the TSR as the "Control" 
to prevent a release of 
UF6.  Also listed in the 
DSA as a "non-credited" 
SSCs are the cylinder 
handling equipment (e.g., 
NCH-35 cylinder hauler, 
forklifts, slings, etc.) and 
Cylinder Hauler Fire 
Suppression System as 
"defense-in-depth". 

 

4.5 Operations Safety Basis 
Compliance 

Safety basis documentation has been revised as 
necessary: 

McCoy/ 
Veazey 

   

   SER revised to include UDS Veazey Ongoing 
 

 None 

   Existing DSRs and TSRs Blue sheeted Walsh Ongoing 
 

Documents awaiting 
revised issuance from BJC 

None 
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Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

   Existing BJC DSA/TSR Implementation Matrix 
revised, approved, and released for UDS 

Walsh Ongoing 
 

Documents awaiting 
revised issuance from BJC 

None 

4.6 Operations USQ Process USQD procedure approved by DOE and 
released 

Adkisson Ongoing 
 

DOE comments received 
on 1/14/05, preparing 
procedure for resubmittal 
to DOE 

None 

4.7 Operations NCS Nuclear Criticality Safety (NCS) concerns have 
been identified by Nuclear Safety and 
incorporated into work planning. 

Adkisson Ongoing   

   Required CAAS coverage training has been 
completed. 

    

   CAAS boundaries in UDS storage facilities     
   CAAS procedures in cylinder storage facilities 

in Portsmouth (X-344 and X-345) 
    

4.8 Operations NMCA Site plan revised for UDS activities including 
implementing procedures 

Adkisson Ongoing 
 

TDraft specific NMCA 
plans are in place. 

 

   Site procedures revised for UDS activities  Ongoing Application for RIS 
submitted to DOE 

 

   MBA custodians identified     
   Training for UDS completed     
   Access to site databases arranged and in place 

 
 
 

    

 
5 

Transition 
Mgmt 

      

5.1 Trans. 
Team 

 Final checklist reviewed and approved by 
transition team 

Adkisson Ongoing 
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Item 

 
Program 

Sub-Program  
Item/Requirement 

 
Responsible 

 
Status 

 
Status/Comments 

Post Start 
Actions? 

   Pre start conditions resolved     
   Post start conditions in action tracking system 

with responsibility and dues dates assigned 
    

   COO, DSA/TSR, ISMS matrices completed Walsh Ongoing 
 

Awaiting final review and 
issuance of revised 
documents form BJC 

 

5.2 Trans. 
Team 

 Final checklist including matrices and 
supporting lists released as UDS document and 
project record 

    

5.3   DOE CO issues permission to proceed Adkisson    
 
 

 
 
 
 


